TPC Summary Report
Project Name: QU 7-10 Staged Interim Action
Stage /il Project - Retrieval System Project - Option 2
Project Location: INEEL-RWMC
Project Number: 5974-2 Option 2-R

ESTIMATE ELEMENT Estimate Subtotal Escalation Continaency TOTAL
10.45% 51.96%

Total Estimated Cost (TEC) $152,064,402 $15,887,145 $87,269,705 $255,221,252
16.08% 71.30%

Other Project Cost (OPC) $6,661,367 $1,071,148 $5,513,647 $13,246,161

. _________________________________________________________________________________________________________________________________________________________________________________________________________________|]

10.68% 52.81%
Total Project Cost (TPC) $158,725,769 $16,958,293 $92,783,352 $268,467,413
Rounded TPC  (Rounded to the nearest § 1000000) $268,000,000

| Remarks

Type of Estimate: Proiect Support

Estimator: S.N. Wasley/R.D.Adams

Checked By: 4y sl
Approved By: M
7
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Project Name: QU 7-10 Staged Interim Action

Stage MMl Project - Retrieval System Project - Option 2
Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

Level
1.0
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1.08
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2.01
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31
3.2
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3.2.02
3204
3.2.05
3.2.06
3.2.07
3.2.08

3.2.10

INEEL

09/25/2003 15:46:40

Description
ESH&Q

--ENVIRONMENTAL

--SAFETY ANALYSIS

--SAFETY & HEALTH

--FIRE PROTECTION
--RADIOLOGICALCONTROLS
--EMERGENCY PLANNING

- SAFEGUARDS& SECURITY
--QUALITY

DESIGN ENGINEERING
--CONCEPTUAL DESIGN
--PRELIMINARY DESIGN

--FINAL DESIGN
PROCUREMENT
--PROCUREMENTMANAGEMENT
—-PROCUREMENT™ EQUIPMENT
—RETRIEVAL EQUIPMENT

—WASH BAY EQUIPMENT
--MSB/GLOVEBOX EQUIPMENT
——FABRIC STRUCTURES-PROCUREMENT
—LINER PANEL-PROCUREMENT
—PLANTAIR COMPRESSOR-PROCUREMENT

—=-RADIOLOGICAL/CRITICALITY MONITORING
EQUIP.-PROCUREMENT

~~HVAC EQUIPMENT-PROCUREMENT

Project Summary Report

Estimate Subtotal

$12,550,761
$6,089,836
$987,541
$1,771,765
$145,227
$532,498
$19,364
$100,000
$2,904,532
$19,363,548
$3,872,710
$5,809,064
$9,681,774
$40,929,933
$1,568,447
$33,769,291
$5,893,600
$258,322
$131,800
$2,596,046
$21,526,418
$28,620
$132,240

$2,301,058

Escalation

$1,017,867
$493,886
$80,090
$143,690
$11,778
$43,186
$1,570
$8,110
$235,558
$1,197,829
$100,690
$311,947
$785,192
$3,319,418
$127,201
$2,738,689
$411,911
$20,950
$11,116
$210,539
$1,145,793
$2,321
$59,385

$186,616

Estimating Services Department

Client:

Prepared By:

Continuency

$5,808,979
$2,818,612
$457,072
$820,041
$67,217
$246,461
$8,962
$46,284
$1,344,330
$13,641,191
$2,636,103
$4,060,909
$6,944,179
$24,506,121
$939,082
$20,218,805
$3,528,696
$154,666
$82,505
$1,554,340
$12,888,581
$11,136
$438,421

$1,311,120

S. L. Austad

S.N. Wasley/R.D.Adams
Estimate Type: Project Support

Continuencv %

42.81%
42.81%
42.81%
42.81%
42.81%
42.81%
42.81%
42.81%
42.81%

66.34%
66.34%
66.34%
66.34%

55.38%
55.38%
55.38%

55.38%
55.38%
55.38%
55.38%
55.38%
55.38%
55.38%

55.38%

PageNo.

TOTAL
$19,377,607

$9,402,334
$1,524,703
$2,735,496
$224,221
$822,144
$29,896
$154,394
$4,484,420
$34,202,568
$6,609,503
$10,181,920
$17,411,145
$68,755,472
$2,634,730
$56,726,786
$9,900,261
$433,938
$231,481
$4,360,925
$36,160,198
$48,077
$1,230,055

$3,865,394

1



Project Name:  OU 7-10 Staged Interim Action
Stage Il Project - Retrieval System Project - Option 2
Project Location: INEEL-RWMC

Estimate Number:5974-2 Option 2-R

Level Description

3211 -—CHILLER EQUIPMENT-PROCUREMENT
33 --BBWI MATERIAL HANDLING FEE
4.0 CONSTRUCTION

4.1 --CONSTRUCTIONMANAGEMENT
42 --CONSTRUCTIONSUBCONTRACTS
4.2.01 —GENERAL CONDITIONS

4.2.02 --SITEWORK

4.2.02.01 -——-RELOCATE BERM 8 DRAINAGE
4.2.02.01.01 SITEWORK

4.2.02.01.01.01 Demo Lift Station Concrete
4.2.02.01.01.02 Demo Lift Station Electrical
4.2.02.01.01.03 Demo Fire Pipe in Berm
4.2.02.01.01.04 Excavate New Basin
4.2.02.00.00.06 Relocate North Berm
4.2.02.01.00.06 = .. Ex & Backfill Discharge Pipe
4.2.02.01.02 CONCRETE

4.2.02.01.02.01 Concrete Lift Station
4.2.02.01.02.02 - - -Ductbank Concrete

4.2.02.010.05 e METALS

4.2.02.0.15 MECHANICAL

4.2.02.01.16 ELECTRICAL

4.2.02.01.16.01 Switchgear & Transformers
4.2.02.01.16.02 Raceways & Fittings
4.2.02.01.16.03 Conductors 8 Grounding
4.2.02.01.16.04 Testing

4.2.02.02 -—EARTHWORK

INEEL

09/25/2003 15:46:40

Project Summary Report

Estimate Subtotal

$295,179
$5,592,195
$70,506,563
$6,777,242
$63,729,321
$13,275,616
$996,023
$289,307
$229,289
$33,201
$6,922
$8,300
$19,878
$151,773
$9,214
$24,543
$20,648
$3,895
$5,903
$22,175
$7,397
$970
$3,015
$1,818
$1,595
$484.771

Escalation

$23,939

$453,527

$9,419,677

$905,440

$8,514,237

$1,773,622

$133,069

$38,651
$30,633
$4,436
$925
$1,109
$2,656
$20,277
$1,231
$3,279
$2,759
$520

$789
$2,963
$988

$130

$403

$243

$213
$64,765

Estimating Services Department

Client: S. L. Austad
Prepared By:

Estimate Type: Project Support

S.N. Wasley/R.D.Adams

Continaency Continaencv % TOTAL
$176,734 55.38% $495,852
$3,348,234 55.38% $9,393,956
$39,183,728 49.02% $119,109,967
$3,766,408 49.02% $11,449,089
$35,417,320 49.02% $107,660,878
$7,378,129 49.03% $22,427,367
$553,526 49.02% $1,682,618
$160,778 49.02% $488,737
$127,424 49.02% $387,346
$18,451 49.02% $56,088
$3.847 49.02% $11,693
$4,613 49.02% $14,022
$11,047 49.02% $33.580
$84,346 49.02% $256,396
$5,121 49.02% $15,566
$13,639 49.02% $41,461
$11,475 49.02% $34,881
$2,165 49.02% $6.580
$3.281 49.02% $9,972
$12,324 49.02% $37,462
$4,111 49.02% $12,496
$539 49.02% $1,638
$1,676 49.02% $5,004
$1,010 49.02% $3.071
$836 49.02% $2,694
$269,405 49.02% $818,942
PageNo. 2



Project Name:  OU 7-10 Staged Interim Action

Stage /Il Project ~ Retrieval System Project - Option 2
Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

Level
4.2.02.02.01

4.2.02.02.02
4.2.02.02.04
4.2.02.02.07
4.2.02.03
4203
4.2.03.01
4.2.03.02
4.2.03.04
4.2.03.07
4205
4.2.05.01
4.2.05.01.01
4.2.05.01.02
4.2.05.02
4.2.05.03
4.2.05.04
4.2.05.05
4.2.05.06
4.2.05.07
4208
4.2.08.01
4.2.08.04
4.2.08.10
4209
4.2.09.04

INEEL

09/25/2003 15:46:40

Description
________ RFS EARTHWORK

—-—WASH BAY EARTHWORK
————MAIN SUPPORT BUILDING EARTHWORK

————— CHARACTERIZATIONAIRLOCK EARTHWORK

---—ROADWAYS 8 PAVING

—CONCRETE

--—-RFS CONCRETE

----——WASH BAY CONCRETE

---—MAIN SUPPORT BUILDING CONCRETE
——-CHARACTERIZATION AIRLOCK CONCRETE
-—METALS

-——RFS METALS

........ RFS STRUCTURALSTEEL

———-RFS MISC. METALS

———WASH BAY METALS

————— CLEAN TRANSFER AIRLOCK METALS
-——MAIN SUPPORT BUILDING METALS

----- HVAC ROOM METALS
—--—PERSONNELAIRLOCK METALS
———CHARACTERIZATIONAIRLOCK METALS
-—DOORS a WINDOWS

-——RFS DOORS 8 WINDOWS

————— MAIN SUPPORT BLDG. DOORS 8 WINDOWS
—————— SPECIALTY DOORS

—FINISHES

-—---—MAIN SUPPORT BUILDING FINISHES

Project Summary Report

Estimate Subtotal Escalation

$438,301 $58,557
$4,480 $599
$18,118 $2,421
$23.872 $3,189
$221,945 $29,652
$2,138,866 $285,752
$1,494,709 $199,693
$26,077 $3,484
$529,862 $70,790
$88.218 $11,786
$9,878,020 $1,319,704
$7,078,280 $945,658
$5,962,705 $796,617
$1,115,575 $149,041
$322,626 $43,103
$119,192 $15,924
$448,870 $59,969
$1,084,509 $144,890
$138,785 $18,542
$685.760 $91,618
$1,011,538 $135,141
$200,576 $26.797
$310,962 $41,545
$500,000 $66,800
$784,799 $104,849
$186.155 $24,870

Estimating Services Department

Client:

Prepared By:

Continaency

$243,580
$2,490
$10,069
$13,267
$123.343
$1,188,695
$830,699
$14,493
$294,476
$49.028
$5,489,524
$3,933,621
$3,313,661
$619,960
$179,293
$66,238
$249,451
$602,695
$77,127
$381.098
$562,201
$111,478
$172.829
$277.894
$436,148
$103,455

S L. Austad
S.N. Wasley/R.D.Adams
Estimate Type: Project Support

Continaencv % TOTAL
49.02% $740,437
49.02% $7.569
49.02% $30,607
49.02% $40,328
49.02% $374,939
49.03% $3,613,313
49.03% $2,525,101
49.03% $44,053
49.03% $895,127
49.03% $149,032
49.02% $16,687,248
49.02% $11,957,560
49.02% $10,072,983
49.02% $1,884,576
49.02% $545,021
49.02% $201,354
49.02% $758,290
49.02% $1,832,095
49.02% $234,453
49.02% $1,158,476
49.03% $1,708,881
49.03% $338.850
49.03% $525,336
49.03% $844,694
49.02% $1,325,796
49.02% $314,481

PageNo. 3



OU 7-10 Staged Interim Action

Stage /ll Project - Retrieval System Project - Option 2
Project Location: INEEL-RWMC

Estimate Number:5974-2 Option 2-R

Project Name:

Leve| Description

4.2.09.10 ~—-—-STRIPPABLE COATINGS

4211 ——EQUIPMENT

4211010 e WASH BAY EQUIPMENT

4213 —-SPECIALCONSTRUCTION

421300  e—e FACILITY MOCK-UP

421302 ———STRUCTURE ERECTIONS

42130201 e ERECT FABRIC STRUCTURES

42130202 e ERECT LINER PANELS

4214 -—-CONVEYING SYSTEMS

421404 MAIN SUPPORT BLDG. CONVEYING SYSTEMS

4215 — MECHANICAL

4.2.15.01 ———HVAC

4.2.1501.01 ————HVAC - DUCTWORK

42150102 e —-EXHAUST STACK

42150103 e EMISSIONSNOC MONITORIONG

4.2.15.01.04 HVAC - EQUIPMENT

42150105 CHILLER PIPING& EQUIPMENT

421502 e FIRE PROTECTION

42150201 e RPS FIRE SYSTEMCONTROLS

42150202 e RFS DRY PIPE FIRE PROTECTION

4.2.15.02.04 RFSEXTRAHAZARDFOAMSYSTEM

421502058 MAIN SUPPORT BUILDING DRY PIPE SYSTEM

4.2.15.02.06 ADDITIONAL MAIN SUPPORT BUILDING FIRE
PROTECTION SYSTEMS

42150207 AIRLOCK TO CHARACTERIZATION FIRE PROTECTION

421503 —~——PLANTAIR

4.2.15.04 -—-—BREATHING AIR

INEEL

09/25/2003  15:46:40

Project Summary Report

Estimate Subtotal Escalation
$598,644 $79,979
$12,815 $1,712
$12,815 $1,712
$13,151,223 $1,757,003
$2,606,000 $348.162
$10,545,223 $1,408,842
$3,742,316 $499,973
$6,802,907 $908,868
$11,309 $1,511
$11,309 $1,511
$11,059,020 $1,477,485
$6,709,354 $896,370
$5,580,778 $745,592
$258,292 $34,508
$278.600 $37,221
$179,575 $23,991
$412,108 $55.058
$2,150,986 $287,372
$558.960 $74,677
$808,050 $107,955
$591,500 $79,024
$116,880 $15,615
$44,936 $6,003
$30,660 $4,096
$322,728 $43,116
$619,696 $82,791

Estimating Services Department

Client: S. L. Austad
Prepared By:

Estimate Type: Project Support

S.N. Wasley/R.D.Adams

Continaency  Continaencv%
$332,693 49.02%
$7,122 49.02%
$7,122 49.02%
$7,308,666 49.02%
$1,448,259 49.02%
$5,860,406 49.02%
$2,079,756 49.02%
$3,780,650 49.02%
$6,285 49.03%
$6,285 49.03%
$6,146,014 49.02%
$3,728,701 49.02%
$3,101,499 49.02%
$143.545 49.02%
$154,831 49.02%
$99,798 49.02%
$229,028 49.02%
$1,195,403 49.02%
$310,640 49.02%
$449,071 49.02%
$328,724 49.02%
$64,956 49.02%
$24,973 49.02%
$17,039 49.02%
$179,355 49.02%
$344,394 49.02%

TOTAL
$1,011,315

$21,648
$21,648
$22,216,892
$4,402,421
$17,814,471
$6,322,046
$11,492,425
$19,105
$19.105
$18,682,519
$11,334,425
$9,427.869
$436,345
$470,652
$303,365
$696,193
$3,633,760
$944,277
$1,365,077
$999,249
$197,451
$75,912

$51,795
$545,199
$1,046,881

PageNo. 4



Project Name:  OU 7-10 Staged Interim Action

Stage /il Project - Retrieval System Project - Option 2
Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

level
4.2.15.05

4.2.15.06
4216
4.2.16.01
4.2.16.02
4.2.16.02.01
4.2.16.02.02
4.2.16.02.03
4.2.16.02.04
4.2.16.02.05
4.2.16.02.06
4.2.16.03
4.2.16.04

4.2.16.05
4.2.16.06
6.0
OPC3100
OPC3200
OPC3300
OPC3400
OPC3500
OPC3600
OPC3700
OPC3800

OPC3900

INEEL

09/25/2003 15:46:40

DescriDtion

-—DUST SUPPRESSION
—-MISC. MECHANICAL
—ELECTRICAL
-—-——GENERAL FACILITIESELECTRICAL
——ELECTRICAL SWITCH GEAR & PANEL BOARDS
____—MAIN FEED CONDUITS AND CONDUCTORS
———TRANSFORMERS
SITEWORK
-———SWITCHGEAR
————-MISC. CONNECTIONS
———TESTING
——MONITORINGAND CONTROLS

——CRITICALITY & RAD MONITORING SYSTEMS
INSTALLATION

~—CCTV MONITORING SYSTEM
——-INTEGRATION CONTROLS SYSTEM
TESTING & TURNOVER

--TESTING AND TURNOVER PLANNING
--S. 0. TESTING

--ORR SUPPORT

—-FACILITY ACCEPTANCE REVIEW
--RADIOLOGICAL CONTROL SUPPORT
--OPERATOR TRAINING

--OPERATING PROCEDURES
--START-UP COORDINATION

-SPARES

Project Summary Report

Estimate Subtotal

$276,726
$979,530
$11,410,093
$5,941,992
$437.998
$75,732
$79,734
$29,621
$233,022
$7,132
$12,757
$1,400,070
$76,904

$215,152
$3,337,977
$6,661,367
$193,635
$2,904,532
$212,999
$145,227
$106,500
$1,936,355
$425,998
$125,863

$610,258

Escalation

$36.971
$130,865
$1,524,388
$793,850
$58,516
$10,118
$10,652
$3,957
$31,132
$953
$1,704
$187.049
$10,274

$28,744
$445,954
$1,071,148
$31,137
$467,049
$34,250
$23,352
$17,125
$311,366
$68,500
$20,239

$98,129

Estimating Services Department

Client:

Prepared By:

Contingency

$153,790
$544,371
$6,341,010
$3,302,184
$243,411
$42,087
$44.311
$16,461
$129,499
$3.963
$7,090
$778.071
$42.738

$119,568
$1,855,037
$5,513,647
$160,273
$2,404,096
$176,300
$120,205
$88,150
$1,602,731
$352,601
$104,177
$505,113

S. L. Austad

S.N. Wasley/R.D.Adams
Estimate Type: Project Support

Continaencv %

49.02%
49.02%
49.02%
49.02%
49.02%
49.02%
49.02%
49.02%
49.02%
49.02%
49.02%
49.02%
49.02%

49.02%
49.02%
71.30%
71.30%
71.30%
71.30%
71.30%
71.30%
71.30%
71.30%
71.30%

71.30%

TOTAL
$467.486

$1,654,767
$19,275,491
$10,038,027
$739,925
$127,936
$134,698
$50,040
$393,652
$12,048
$21,551
$2,365,190
$129.917

$363,464
$5,638,968
$13,246,161
$385,045
$5,775,677
$423,550
$288,784
$211,775
$3,850,451
$847,099
$250,279
$1,213,501

PageNo. 5



Project Summary Report

Project Name:  OU 7-10 Staged Interim Action Client: S. L. Austad

Stage /lf Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support
Estimate Number:5974-2 Option 2-R
Leve| DescriDtion Estimate Subtotal Escalation Continaency Continaencv % TOTAL
7.0 PROJECT MANAGEMENT $8,713,597 $932,355 $4,129,686 42.81% $13,775,637

Total OU 7-10 STAGE Il - RETRIEVAL SYSTEM PROJECT - $158,725,769 $16,958,293 $92,783,352 52.81% $268,467,413
OPTION # 2

INEEL

09/25/2003 15:46:40 Estimating Services Department PageNo. 6



DETAIL ITEM REPORT

Project Name:  OU 7-70 Staged Interim Action Client: S. L. Austad
Stage Hll Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support
Estimate Number:5974-2 Option 2-R
Caode Description Contractor Qtv oot Hrs— Resource Labor Eauipment Material Subcontractor  Other TOTAL
101 ENVIRONMENTAL
Memo: Percentage of constructionand procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE /i - LCB, estimate# 5974-1. Detailed input was
back-calculated to arrive at a representative percentage of total constructionand procurement costs. Thatpercentage was applied to this estimated construction and procurement costs.
U.C. per § 0 0 0 0 0.063 0.063
ENVIRONMENTAL 96,817,7400 $ 0 $0 0 $0 $0  $6,089,836 $6,089,836
Subtotal 0 0 0 $0  $6,089,836 $6,089,836
Sales Tax $0 $0 0 $0 0 $0
INEEL/Subcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $6,089,836
Escalation $0 $0 $0 0 $493,886 $493,886
Contingency $0 $0 $0 0  $2,818,612 $2,818,612
—-Total 1.0l ENVIRONMENTAL 0 $o $0 $0 0 $9,402,34 $9,402,334
1.0 SAFETY ANALYSIS
Memo: Percentage of constructionand procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE lll - LCB, estimate # 5974-1. Detailed input was
back-calculated to arrive at a representative percentage of total constructionand procurement costs. Thatpercentage was applied to this estimated construction and procurement costs.
U.C. per $ 0 0 0 0 0.01 0.01
SAFETY ANALYSIS 9%,817,74100 $ 0 $0 $0 $0 $0 $987,541 $987,541
Subtotal $0 $0 $0 $0 $987,541 $987,541
Sales Tax $0 $0 $0 $0 $0 $0
INEEL/Subcontractor Overheads 0.00% $0 $0 $0 $0 $0 0
Subtotal Estimate $987,541
Escalation $0 $0 $0 $0 $80,090 $80,090
Contingency $0 $0 $0 $0 $457,072 5457,072
—--Total 1.02SAFETY ANALYSIS 0 $0 $0 $0 $0  $1,524,703 $1,524,703
INEEL Material Costs where applicable include Idaho State Sales Tax

09/25/2003  15:46:51 Estimating Services Department PageNo. 1



DETAIL ITEM REPORT

Project Name: QU 7-10Staged Interim Action Client: S. L. Austad
Stage /Il Project -~ Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: /INEEL-RWMC Estimate Type: Project Support
Estimate Number;§974-2 Option 2-R
Caode Description Contractor Qtv oom HTS— Resource Labor Eauipment Material Subcontractor  Other TOTAL
1.03 SAFETY & HEALTH
Memo: Percentage of constructionand procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111- LCB, estimate # 5974-1. Detailed input was
back-calculatedto arrive at a representative percentage of total construction and procurement costs. Thatpercentage was applied to this estimated construction and procurement costs.
UC. per$ 0 0 0 0 0.018 0.018
SAFETY & HEALTH 96,817,741.00 $ 0 $0 $0 $0 $0 $1,771,765 $1,771,765
Subtotal $0 $0 $0 $0 $1,771,765 $1,771,765
Sales Tax $0 $0 0 $0 $0 $0
INEEL/Subcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $1,771,765
Escalation $0 $0 $0 $0 $143,690 $143,690
Contingency $0 $0 $0 $0 $820,041 $820,041
—Total 1.03 SAFETY & HEALTH 0 $0 $0 $0 $0 $2,735,496 $2,735,496
1.04 FIRE PROTECTION
Memo: Percentage of constructionand procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE /lf - LCB, estimate # 5974-1. Detailed input was
back-calculatedto arrive at a representative percentage of total construction and procurement costs. Thatpercentage was applied to this estimated construction and procurement costs.
UC. per$ 0 0 0 0 0.001 0.00L
FIRE PROTECTION 96,817,741.00 $ 0 $0 $0 $0 $0 $145,227 $145,227
Subtotal $0 $0 $0 $0 $145,227 $145,227
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractorOverheads 0.00% $0 0 $0 $0 $0 $0
Subtotal Estimate $145,227
Escalation $0 $0 $0 $0 $11,770 $11,778
Contingency $0 $0 $0 $0 $67,217 $67,217
—-Total 1.04 FIRE PROTECTION 0 $0 $0 $0 $0 $224,221 $224,221
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name: QU 7-70 Staged Interim Action Client: S. L. Austad
Stage Ml Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support
Estimate Number:5974-2 Option 2-R
Caode Description Contractor Qty UOM Hrs Resource Labor Eauipment Material Subcontractor  Other TOT L
1.05 RADIOLOGICAL CONTROLS
Memo: Percentage of constructionand procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111- LCB, estimate # 5974-1. Detailed input was
back-calculated to arrive at a representative percentage of total constructionand procurement costs. Thatpercentage was applied to this estimated construction and procurement costs.
U.C. per $ 0 0 0 0 0.006 $532408
RADIOLOGICAL CONTROLS 96,817,741.00 $ 0 $0 $0 $0 $0 $532,498
Subtotal $0 $0 $0 $0 $532,498 $532,498
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractorOverheads 0.00% $0 $o0 $0 $0 $0 $0
Subtotal Estimate $532,498
Escalation $0 $0 $0 $0 $43,186 $43,186
Contingency $0 $0 $0 $0 $246,461 $246,461
—-Total 1.05 RADIOLOGICAL CONTROLS 0 $0 $0 $0 $0 $822,144 $822,144
1.07 EMERGENCY PLANNING
Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCE effort, OU 7-10PIT-9 STAGE /i - LCE. estimate # 5974-1, Detailed input was
back-calculatedto arrive at a representative percentage of total construction and procurement costs. Thatpercentage was applied to this estimated constructionand procurement costs.
U.C.per $ 0 o] (o] 0 (] (o]
EMERGENCY PLANNING 96,817,741.00 $ 0 $0 $0 $0 $0 $19,364 $19,364
Subtotal $0 $0 $0 $0 $19,364 $19,364
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $19,364
Escalation $0 $0 $0 $0 $1,570 $1,570
Contingency $0 $0 $0 $0 $8.962 $8,962
—-Total 1.07 EMERGENCY PLANNING 0 $0 $0 $0 $0 $29,896 $29,896
INEEL Material Costs where applicableinclude Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name:  OU 7-70 Staged Interim Action Client: S. L. Austad
Stage Ml Project - Retrieval System Project - Option 2 Prepared By:  S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support
Estimate Number:5974-2 Option 2-R
Caode Description Contractor Qtv Uuom rs Resource Labor Equipment Material Subcontractor  Other TOTAL
1.08 SAFEGUARDS & SECURITY
Memo: Percentage of constructionand procurement costs based on detailed input from the project team for the LCB effort, OU 7-10PIT-9 STAGE 111- LCB, estimate # 5974-1. Detailedinput was
back-calculated to arrive at a representative percentage of total constructionand procurement costs. Thatpercentage was applied to this estimated construction and procurement costs.
U.C.per LS 0 0] 0 0 100000 100000
SAFEGUARDS & SECURITY 1.00 LS 0 $0 $0 $0 $0 $100,000 $100,000
Memo: Per Dave Wilkins.
Subtotal $0 $0 $0 $0 $100,000 $100,000
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $100,000
Escalation $0 $0 $0 $0 $8,110 $8,110
Contingency $0 $0 $0 0 $46,284 $46,284
—-Total 1.08 SAFEGUARDS & SECURITY 0 $0 $0 $0 $0 $154,394 $154,394
1.09 QUALITY
Memo: Percentage of constructionand procurement costs based on detailed input from the project team for the LC8 effort, OU 7-10 PIT-9 STAGE /i - LC8, estimate # 5974-1. Also considered were

percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000. Wherelarge discrepencies
occurred, an average of the two percentages was applied here.

UC. per $ 0 0 0 0 0.03 0.8
QUALITY 96,817,74100 $ 0 $0 $0 $0 $0  $2,904,532 $2,904,532
Subtotal $0 $0 $0 $0 $2,904,532 $2,904,532
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $2,904,532
Escalation $0 $0 0 $0 $235,558 $235,558
Continaencv $0 $0 $0 $0  $1.344.30 $1.344.330
—-Total 1.09QUALITY 0 $0 $0 $0 $0 $4,484,420 $4,484,420
INEEL Material Costs where applicable include Idaho State Sales Tax
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ProjectName: QU 7-10 Staged Interim Action

Stage /il Project - Retrieval System Project - Option 2

Project Location: INEEL-RWMC

EstimateNumber;5974-2 Option 2-R

DETAIL ITEM REPORT

Client:
PreparedBy:

S. L. Austad

S.N. Wasley/R.D.Adams

Estimate Type: Project Support

Code Description Contractor Qtv UoM Hrs Resource Labor Eauiument Material Subcontractor  Other TOTAL
201 CONCEPTUAL DESIGN
Memo: Percentage of constructionand procurement costs based on detailed input from the project team for the LCB effort, OU 7-10PIT-9 STAGE 111" LCB, estimate # 5974-1. Also considered were

percentage allowances derived by the project team on the CSIX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000. Wherelarge discrepencies
occurred, an average of the two percentages was applied here.

U.C.per § (] ] (o] 0.4 0] 0.4
CONCEPTUAL DESIGN EFFORT 9,817,74100 $ 0 $0 $0 %0 $3,872,710 $0 $3,872,710
Subtotal 0 $0 $0 $3,872,710 $0 $3,872,710
Sales Tax %0 $0 $0 $0 $0 $0
INEEL/Subcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $3,872,710
Escalation $0 $0 0 $100,690 0 $100,690
Contingency $0 0 $0 $2,636,103 $0 $2,636,103
-—Total 2.01 CONCEPTUAL DESIGN 0 $0 $0 0 $6,609,503 $0 $6,609,503
2.2 PRELIMINARY DESIGN
Memo: Percentage of constructionand procurement costs based on detailed input from the project team for the LCB effort, OU 7-10P/T-9 STAGE lli - LCB, estimate # 5974-1. Also considered were
percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December,2000. Where large discrepencies
occurred, an average of the two percentages was applied here.
UC. per & 0 0 0 0.06 (] 0.06
PRELIMINARY DESIGN 96,817,74100 $ 0 $0 0 %0 $5,809,064 $0 $5,809,064
Subtotal $0 $0 %0 $5,809,064 $0 $5,809,064
Sales Tax $0 $0 $0 $0 $0 $0
INEEL/Subcontractor Overheads 0.00% $0 $0 %0 $0 0 0
Subtotal Estimate 55,809,064
Escalation $0 $0 $0 $311,947 0 311,947
Contingency $0 $0 $0 $4,060,909 $0 $4,060,909
—Total 2.2 PRELIMINARY DESIGN 0 $0 $0 $0 $10,181,920 $0 $10,181,920

INEEL
09/25/2003 15:46:51

Estimating Services Department

Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name: QU 7-10 Staged Interim Action Client: S. L. Austad
Stage /Il Project - Retrieval System Project - Option 2 PreparedBy: SN. Wasley/R.D.Adams
Project Location: /NEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

LCode Description Contractor Qtv UOM Hrs Resource Labor EauiDment Material Subcontractor Other TOTAL

2.03 FINAL DESIGN

Memo: Percentage of constructionand procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE /i - LC8, estimate # §974-1. Also considered were
percentage allowances derived by the project team on the CS/X/TRU Grout Feasibility Study, produced by Washington Group Internatlonal. December, 2000. Where large discrepencies
occurred, an average of the two percentages was applied here.

U.C. per$ 0 0 0 (6] 01 0.1
FINAL DESIGN 96,817,741.00 $ 0 $0 $0 0 $0 $9,681,774 $9,681,774
Subtotal $0 $0 $0 $0 $9,681,774 $9,681,774
Sales Tax $0 $0 $0 $0 $0 $0
INEEL/Subcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $9,681,774
Escalation $0 $0 $0 $0 $785,192 $785,192
Continaencv $0 $0 $0 $0 $6,944,179 $6,944,179
—Total 2.03 FINAL DESIGN 0 $0 $0 $0 $0 517,411,145 $17,411,145
3.1 PROCUREMENT MANAGEMENT
U.C. per$ 0 0 0 0 0.016 0.016
PROCUREMENT SUPPORT 96,817,741.00 $ 0 0 $0 $0 $0 $1,568,447 $1,568,447
Subtotal $0 $0 $0 $0 $1,568,447 $1,568,447
Sales Tax $0 $0 $0 %0 $0 $0
INEEUSubcontractorOverheads 0.00% 0 0 $0 $0 $0 $0
Subtotal Estimate $1,568,447
Escalation $0 $0 $0 $0 $127,201 $127,201
Contingency $0 $0 $0 $0 $939,082 $939,082
—Total 31 PROCUREMENTMANAGEMENT 0 $0 $0 $0 $0 $2,634,730 $2,634,730
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name:  OU 7-70 Staged Interim Action Client: S L Austad
Stage Ml Project - Retrieval System Project- Option 2 Prepared By: S.N. Wasley/R.D.Adams

Project Location: INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

Cade Description Contractor Otv UoM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL

3.2.01 RETRIEVAL EQUIPMENT

Memo: Equipment costs were provided by the BBWI Engineerng group, estimatefile containes these sheets with notes and basis of costs.

BH-1,2 U.C. per EA 0 0 535000 0 0 535000
BACKHOE 2.00 EA 0 $0 $0 $1,070,000 $0 $0 51,070,000

Memo:

FEL-1,2 U.C. per EA 0 0 710000 0 0 710000
LOADER/FORKLIFT 200 EA 0 $0 $0 $1,420,000 $0 $0 $1,420,000

ML-1,2 U.C. per EA 0 0 150000 0 0 150000
MAN-LIFT 200 EA 0 $0 $0 $300,000 $0 $0 $300,000

UM-1,2 U.C. per EA 0 0 500000 0 0 500000
UTILITY MODULE 2.00 EA 0 $0 $0 $1,000,000 $0 $0 $1,000,000

DM-1,2 U.C. per EA (0] 0] 300000 0 0 300000
DECON MODULE 200 EA 0 $0 $0 $600,000 $0 $0 $600,000

GM-1,2 U.C. per EA 0 0 150000 0 0 150000
GROUTING MODULE 200 EA 0 $0 $0 $300.000 $0 $0 $300,000

DC-1,2 U.C. per EA o] 0 75000 0 0 75000
DIRT CHUTE 200 EA 0 $0 $0 $150,000 $0 %0 $150,000

CAM-1.32 U.C.per LS 0 0 700000 o] 0 700000
CAMERA SYSTEM 100 LS 0 $0 %0 $700,000 $0 %0 $700,000

INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name:  OU 7-70 Staged Interim Action Client: S. L. Austad
Stage Ml Project - Retrieval System Project = Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

Code Description Contractor Qtv UoM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL
3201 RETRIEVAL EQUIPMENT
Memo: Equipment costs were provided by the BBWI Engineerng group, estimate file containes these sheets with notes and basis of costs.
U.C. per LS 0 0 20000 0 0 20000
SHIPPING FOR ABOVE EQUIPMENT 100 LS 0 $0 $0 $20,000 $0 $0 $20,000
Subtotal $0 $0 $5,560,000 $0 $0 $5,560,000
Sales Tax ®0 $0 $333,600 0 $0 $333,600
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $5,893,600
Escalation ®0 ®0 $477,971 0 $0 $477,971
Contingency $0 $0 $3,528,696 $0 $0 $3,528,696
—Total 3201 RETRIEVAL EQUIPMENT 0 0 $0 $9,900,267 $0 $0 $9,900,267
3202 WASH BAY EQUIPMENT
111791501410 U.C. per Ea. 0 0] 16300 0 0 16300
Waste handling,for hazardouswaste, 55 gal drum 1.00 Ea 0 $0 0 $16,300 $0 $0 $16,300
packer W/HEPA filter
Memo: For load out of Wash Bay filter solids.
U.C. per EA 0 0 3700 0 o] 3700
WASH BAY FILTER FEED PUMP 200 EA (] $0 $0 $7,400 0 $0 $7,400
Memo: Taken from estimate #2646 SBW Treatment- NGLW CsIX Study. Actual equipment requirements are undefinedat this point in the design development. Usedthe informationfrom estimate #2646 as an allowance.
U.C. per EA 0 0 60000 [0} [0} 60000
WASH BAY FILTER 200 EA 0 $0 $0 $120,000 $0 $0 $120,000
Memo: Taken from estimate #2646 SBW Treatment - NGLW CslIX Study. Actual equipment requirements are undefinedat this point in the design development. Usedthe informationfrom estimate #2646 as an allowance.
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name:  OU 7-70 Staged Interim Action Client: S L Austad
Stage Ml Project - Retrieval System Project - Option 2 Prepared By:  S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

EstimateNumber:5974-2 Option 2-R

Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL
3.2.02WASH BAY EQUIPMENT

U.C. par LS 0 0 100000 0 .0 100000

SPRAY DECON SYSTEM- ALLOWANCE 1.00 LS 0 $0 $0 $100,000 $0 $0 $100,000
Subtotal $0 $0 $243,700 $0 $0 $243,700
Sales Tax $0 $0 $14,622 $0 $0 $14,622

INEEL/Subcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $258,322
Escalation $0 $0 $20,950 $0 $0 $20,950
Contingency $0 $0 $154,666 $0 $0 $154,666

—Total 3.2.02WASH BAY EQUIPMENT 0 $0 $0 $433,938 $0 $0 $433,938

3.2.04MSB/GLOVEBOX EQUIPMENT

U.C.per EA 0 0 130000 0 0 130000
MAINT. BAY GLOVEBOX CRANE 2T REMOTE 1.00 EA 0 $0 $0 $1 30,000 0 $0 $1 30,000

Memo: Basedon a vendor preliminary quote on a similar in-cell crane for another application. Receivedfrom American Crane, David Weber, on 4/25/03.Added $5,000 to price for 2-ton model.

Subtotal $0 $0 $130,000 $0 $0 $130,000
Sales Tax $0 $0 $7,800 $0 $0 $7,800
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $137,800
Escalation 0 $0 $11,176 0 $0 $11,176
Contingency %0 $0 2506 $0 0 $82,505
—Total 3.2.04MSB/GLOVEBOX EQUIPMENT 0 $0 $0 $231,481 $0 $231,481
Memo: Costsare based on information obtained from a fabric building fabricator, that also supplied the fabric building on the GEMproject. This company understandthe requirementsat the INEEL.
U.C.per SF 0 0 11 0 0 11
RETRIEVAL FACILITY STRUCTURE (RFS) FABRIC COVERING  127,300.00 SF 0 $0 $0 $1,400,300 0 0 $1,400,300
ONLY
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name: QU 7-70 Staged Interim Action Client: S L. Austad
Stage Ml Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support
Estimate Number:5974-2 Option 2-R
Caode Description Contractor Otv UoM™m Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL
3205 FABRIC STRUCTURES-PROCUREMENT
Memo: Costs are based on information obtained from a fabric building fabricator, that also supplied the fabric building on the GEMproject. This company understandthe requirements at the INEEL.
U.C. per EA 0 [0} 8000 (0] (0] 8000
RFS SPECIALTY PERSONNEL BALANCING DOOR 12.00 EA 0] $0 0 $96,000 $0 0 $96,000
U.C.per SF 0 0 265 0 0 26.5
MAIN SUPPORT BUILDING- FRAME, FABRIC, & DOORS 31,200.00 SF 0 $0 $0 $826,800 $0 $0 $826,800
U.C. per 8F (o] 0 30 0 0 30
AIRLOCK CHARACTERIZATION STRUCTURE- FRAME, FABRIC  4,200.00 SF 0 $0 $0 $126,000 0 50 $126,000
Subtotal $0 $0 $2,449,100 $0 $0 $2,449,100
Sales Tax $0 $0 $146,946 0 $0 $146,946
INEEL/Subcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $2,596,046
Escalation $0 $0 $210,539 $0 50 $210,539
Contingency %0 0 $1,554,340 $0 $0 $1,554,340
—Total 32.05 FABRIC STRUCTURES-PROCUREMENT 0 $0 $0 $4,360,925 $0 $0 $4,360,925
3206 LINER PANEL-PROCUREMENT
Memo: Costsare based on a surface per square foot from the GEM facility. Thisstructure is a special engineered and design structure. Thestructure is fabricated from stainless steel sheets and
carbon steel frames. Thesepanels are to be bolted together to form a radiological containmentarea. Thisis the same concept as the GEMproject, with the exception that the panels will be
supported by the WES structure. This cost per surface SF includes windows for viewingand lighting.
U.C.perSSF 0 0 116.24 0 0 116.24
RFS 120,000.00 SSF 0 $0 $0 $13,948,800 $0 $0 $13,948,800
U.C. per SSF 0 0 116.24 0 0 116.24
WASH BAY STRUCTURE 4,066.00 SSF 0 $0 $0 $472,632 $0 $0 $472,632
u.C. per SSF 0 0 116.24 0 0 116.24
CLEAN AIRLOCK TRANSFER STRUCTURE 3.611.00 SSF 0 $0 $0 $419,743 $0 $0 $419,743
U.C.per SSF 0 0 116.24 0 0 116.24
HVAC ROOM STRUCTURE (@ 50% OF HVAC ROOM) 22,509.00 SSF 0 $0 $0 $2,616,446 $0 $0 $2,616,446
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name: QU 7-70 Staged Interim Action Client: S L. Austad
Stage Il Project - Retrieval System Project - Option 2 PreparedBy: SN. Wasley/R.D.Adams
Project Location: /INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

Code Description Contractor Otv UOM Hrs Resource Labor Eauiument Material Subcontractor Other TOTAL

3.2.06 LINER PANEL-PROCUREMENT

Memo: Costs are based on a surfaceper square foot from the GEM facility. Thisstructure is a special engineered and designstructure. Thestructure is fabricatedfrom stainless steel sheets and
carbon steel frames. Thesepanels are to be bolted together to form a radiological containmentarea. Thisis the same concept as the GEM project, with the exception that the panels will be
supported by the WES structure. This costper surface SF includes windowsfor viewingand lighting.

U.C.per SSF 0 0 116.24 0 0 116.24

PERSONNEL AIRLOCK STRUCTURE 4,066.00 SSF 0 $0 $0 $472,632 $0 $0 $472,632

U.C. per SSF 0 0 116.24 0 0 116.24

MAINTENANCE BAY GLOVE BOX STRUCTURE 5,215.00 SSF 0 $0 $0 $606,192 $0 $0 $606,192

U.C. per SSF 0 0 116.24 0 0 116.24

AIRLOCK TO CHARACTERIZATIONSTRUCTURE 15,240.00 SSF 0 $0 $0 $1,771,498 $0 $0 $1,771,498
Subtotal $0 $0 $20,307,942 $0 $0 $20,307,942
Sales Tax $0 $0 $1,218,477 $0 $0 $1,218,477
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $21,526,418
Escalation $0 $0 $1,745,793 $0 $0 $1,745,793
Contingency $0 $0 $12,088,587 $0 $0 $12,888,587
—-Total 3.2.06 LINER PANEL-PROCUREMENT 0 $0 $0 $36,160,798 $0 $0 $36,160,798

3.2.07 PLANTAIR COMPRESSOR-PROCUREMENT

U.C.perEA 0 0 25000 0 0 25000

PLANT ROTARY SCREW AIR COMPRESSOR 50 HP 1.00 EA 0 $0 $0 $25,000 %0 $0 $25,000

Memo: Costs are basedon Richardson estimatingmanual for a 50 hp rotary screw type compressor including a 200 gallon tank, enclosed cabinet. For additionalinformationsee file cut sheet.

U.C. perEA 0 0 2000 0 0 2000
FILTERATION SYSTEM FOR ABOVE COMPRESSOR 1.00 EA 0 $0 $0 $2,000 $0 %0 $2.000
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name: ~ OU 7-10Staged Interim Action Client: S. L Austad
Stage Ml Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

Code Description Contractor Otv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL

3.207 PLANTAIR COMPRESSOR-PROCUREMENT

U.C. per 0 0 0.01 0 0 0.01
B. AIR COMPRESSOR TO BE PROVIDEDBY BBWI EQUIPMENT 1.00 0 $0 $0 $0 $0 $0 $0
POOL, NO COST TO PROJECT
Subtotal $0 $0 $27,000 0 0 $27,000
Sales Tax $0 $0 $1,620 $0 $0 $1,620
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $28,620
Escalation $0 $0 $2,321 $0 $0 $2,321
Contingency 0 $0 $17,136 0 $0 $1 7,136
—-Total 3.207 PLANT AIR COMPRESSOR-PROCUREMENT 0 $0 $0 $48,077 0 $0 $48,077

3208 RADIOLOGICAL/CRITICALITY MONITORING EQUIP.-PROCUREMEN

U.C.par EA [ 0 82200 0 82200

0
CRITICALITY MONITORING SYSTEM 3.00 EA 0 $0 $0 $246,600 $0 0 $246,600
Memo: Costs are based on the GEM project, the gem projectincludedone complete system. Based on assumptionthis project will requirethree complete systems. The complete system includesalarm system, panel boards,
circuits, warning lights, and audible alarms.

U.C.par LS 0 0 444200 4] 0 444200

RAD MONITORING EQUIPMENT,BASED ON THE EXACT 1.00 LS 0 $0 $0 $444,200 $0 $0 $444,200
EQUIPEMNT FROM GEM PROJECT
Memo: This cost is based onthe GEM project. Assume the same type of equipment and quantitieswill be required. The cost for the GEM project included updates to existingPMC's. New equipment included cams, air pumps,
hand monitors, rad monitors, friskers, detectors, air samplers, etc.

Subtotal $0 $0 $690,800 $0 $0 $690,800
Sales Tax $0 $0 $41,448 $0 %0 $41,448
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $732,248
Escalation $0 $0 $59,385 0 $0 $59,385
Continaencv $0 $0 $438.421 $0 $0 $438.421

—-Total 3.2.08 RADIOLOGICAL/CRITICALITY MONITORING EQUIP.- 0 $0 0 $1,230,055 $0 $0 $1,230,055

PROCUREMENT
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name: QU 7-70 Staged Interim Action Client: S. L. Austad
Stage lll Project - Retrieval System Project - Option 2 PreparedBy: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

Cade Description Contractor Qty UoM -Hrs. Resource Labor Eauipment Material _Subcontractor Other TOTAL
3.2.10 HVAC EQUIPMENT-PROCUREMENT

U.C. per EA 0 0 48660 0 0 48660
MIST ELIMINATOR 100 EA 0 $0 $0 $48,660 $0 $0 $48,660
U.C.per EA 0 0] 68000 0 0 68000
DUST COLLECTOR (55,000 CFM) 300 EA 0 $0 $0 $204,000 $0 $0 $204,000
U.C.per EA 0 0 137000 0 0 137000
BLOWER 300 HP (110,000 CFM) 2.00 EA o] $0 $0 $274,000 $0 $0 $274,000
U.C.per EA (6] (6] 26633 0 0 26633
BLOWER 150 HP (37,000 CFM) 2.00 EA 0 $0 $0 $53,266 $0 $0 $53,266
U.C. per EA 0] 0 22400 0 0 22400
VFD FOR 150 HP FAN MOTORS 2.00 EA 0 $0 $0 $44,800 $0 $0 $44.800
U.C. per EA 0 0 33300 0 0 33300
VFD FOR 300 HP FAN MOTORS 200 EA 0 $0 $0 $66,600 $0 $0 $66,600
U.C. per EA 0 0 10000 0 0 10000
RFS PENTHOUSE (37,000 CFM) 1.00 EA 0 $0 $0 $10,000 $0 $0 $10,000
U.C. per EA 0 0 135000 0 0 135000
HEPA HOUSINGS 3H X 5W 2.00 EA 0 $0 $0 $270,000 $0 $0 $270,000
U.C. per EA 0 0 360000 0 0 360000
HEPA HOUSINGS4H X 6W 2.00 EA 0 $0 $0 $720,000 $0 $0 $720,000
U.C.per EA 0 0 162000 0 0 162000
HEPA HOUSINGS3H X 6W 1.00 EA 0 $0 $0 $162,000 $0 $0 $162.000
U.C.per EA 0 0 8000 0 0 8000
HEPA HOUSINGSDON/DOFT AREAS 400 EA 0 $0 $0 $32,000 $0 $0 $32,000
U.C.per EA 0 0 2500 0 0 2500
PLC CONTROLUNITS 2.00 EA 0 $0 $0 $5,000 $0 $0 $5,000
U.C.par EA 0 0 17500 0 0 17500
AIR COMPRESSOR (25HP) 1.00 EA 0 $0 $0 $17,500 $0 $0 $17,500
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name:  OU 7-10 Staged Interim Action

Stage Ml Project - Retrieval System Project = Option 2
Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

Client:
Prepared By:

S L. Austad
S.N. Wasley/R.D.Adams

Estimate Type: Project Support

Code Description Contractor Qty UOM Hrs Resource Labor Equipment Material _Subcontractor  Other _TOTAL
32.1 0 HVAC EQUIPMENT-PROCUREMENT
U.C. per EA 0] 0 12983 0 0 12983
DESSICANT DRYER/FILTER 1.00 EA 0 $0 $0 $12,983 $0 $0 $12,983
U.C. per EA 0] (6] 25000 0 0 25000
72" DIA. DAMPERS (LEAK PROOF- SPECIALTY SST) 10.00 EA 0 $0 $0 $250,000 $0 $0 $250,000
Subtotal $0 0 $2,170,809 $0 $0 $2,170,808
Sales Tax $0 $0 $130,249 $0 $0 $130,249
INEEL/Subcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $2,301,058
Escalation $0 $0 $186,616 $0 $0 S$186.616
Contingency $0 $0 $1.377.720 $0 $0 $1.377.720
—Total 3.2.10 HVAC EQUIPMENT-PROCUREMENT 0 $0 $0 $3,865,394 $0 $0 $3,865,394
3211 CHILLER EQUIPMENT-PROCUREMENT
U.C. per EA 0 0 150000 0 0 150000
150 TON PACKAGED CHILLER 1.00 EA 0 $0 $0 $150,000 $0 $0 $150,000
U.C. per EA 0 (0] 5000 (] 0 5000
250 GALLON WATER TANK 1.00 EA 0 $0 $0 $5,000 $0 $0 $5,000
U.C. per EA 0 0 34000 0 0 34000
BOILER/WATER HEATER 3000 MBH 1.00 EA 0 $0 $0 $34,000 $0 $0 $34,000
U.C. per EA 0 0 4550 0 0 4550
5 HP PUMP 3.00 EA 0 $0 $0 $13,650 $0 $0 $13,650
U.C. per EA 0 0 6511 (6] 0 6511
25 HP PUMP 1.00 EA 0 $0 $0 $6,511 $0 $0 $6,511
U.C. per EA 0 0 2810 0 0 2810
VFD FOR 5 HP PUMP 1.00 EA 0 $0 $0 $2,810 $0 $0 $2,810

INEEL
09/25/2003 15:46:51

Material Costs where applicable include Idaho State Sales Tax

Estimating Services Department

Page No.



DETAIL ITEM REPORT

Project Name: QU 7-70 Staged Interim Action Client: S. L. Austad
Stage Ml Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

Code Description Contractor Qtv uom Hrs.  Resource Labor Eauipment Material Subcontractor Qther TOTA __
3.2.11 CHILLER EQUIPMENT-PROCUREMENT

U.C.per EA 0 0 2500 0 0 2500
PLC CONTROLS UNITS 1.00 EA 0 $0 $0 $2,500 $0 $0 $2,500
U.C.per EA 0 0 4000 0 0 4000
3-WAY CONTROLVALVES 5.00 EA 0 $0 $0 $20,000 $0 $0 $20,000
U.C. per EA 0 0 1200 0 0 1200
MANUAL CONTROLS VALVES 28.00 EA 0 $0 $0 $33,600 $0 $0 $33,600
U.C. per EA 0 0 1000 0 0 1000
HEATER COIL 300 MBH 200 EA 0 $0 $0 $2,000 $0 $0 $2,000
U.C. per EA 0 0 1400 0 0 1400
HEATER COIL 420 MBH 1.00 EA 0 $0 $0 $1,400 $0 $0 $1,400
U.C.per EA 0 0 3500 0 0 3500
HEATER COIL 1000 MBH 2.00 EA 0 $0 $0 $7,000 $0 $0 $7,000
Subtotal $0 $0 $278,471 $0 $0 $278,471
Sales Tax $0 $0 $16.708 $0 $0 $16,708
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $295,179
Escalation $0 $0 $23,939 $0 $0 $23,939
Contingency $0 $0 $176,734 $0 $0 $176,734
—Total 3211 CHILLER EQUIPMENT-PROCUREMENT 0 $0 $0 $495,852 $0 $0 $495,852
33 BBWI MATERIAL HANDLING FEE
UC.pers 0] 0 0] 0 0.12 0.12
PROCUREMENT FEE 33,769,291.00 $ 0 $0 $0 $0 $0 $4,052,315 $4,052,315
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name:  OU 7-70 Staged Interim Action Client: S. L. Austad
Stage Ml Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

Estimate Number;5974-2 Option 2-R

Code Description Contractor Otv UoM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL

3.3BBWI MATERIALHANDLINGFEE

U.C.pers 0 (o] 0 0 0.38 0.38
G&A 4,052,315.00% 0 $0 $0 $0 $  $1,539,880 $1,539,680
Subtotal 0 $0 $0 $0 $5,592,195 $5,592,195
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $5,592,195
Escalation $0 $0 $0 $0 $453,527 $453,527
Contingency $0 $0 $0 $0 $3,346,234 $3,348,234
—-Total 3.3BBWI MATERIALHANDLING FEE 0 $0 $0 $0 $0 $9,393,956 $9,393,956
4.1 CONSTRUCTION MANAGEMENT
UC. pers 0 (o] 0 (0] 0.07 0.07
CONSTRUCTIONMANAGMENT 9,817,74100 $ 0 $0 $0 $0 $0  $6,777,242 $6,777,242
Subtotal $0 $0 $0 $0 $6,777,242 $6,777,242
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $6,777,242
Escalation $0 $0 $0 $0 $905,440 $905,440
Continoencv $0 $0 $0 $0 $3.766.408 $3.766.408
---Total 4.1 CONSTRUCTIONMANAGEMENT 0 $0 $0 $0 $0  $11,449,089 $11,449,089
4.2.01 GENERAL CONDITIONS
GEN U.C. perHRS 0.12 $40.00 48 0 0 0 0 4.8
SUPERVISION 521,739.00 HRS 62,609 CN-SUPR $2,504,347 0 $0 $0 0 $2,504,347
Memo: @ 12% of labor hrs. Allow 55% of subcontract price as labor. Assume a $40/hr rate to arrive at estimated labor hours includedin subcontractedwork.
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name: QU 7-70 Staged Interim Action Client: S. L. Austad
Stage Il Project - Retrieval System Project - Option 2 Prepared By:  S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

Cade Description Contractor Otv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL

4.2.01 GENERAL CONDITIONS

GEN U.C per $ 0 0 0 0.006 0 $128)008
Mobilization& Demobilization 21,341,140.00 $ 0 CN-SKWK $0 $0 $0 $128,047 $0
Memo: Mobilization/demobilization costs @ .6% of direct construction$.
GEN U.C. per HRS 0 4 0 0 0 4
CONSTRUCTION EQUIPMENTALLOWANCE 521,739.00 HRS 0 $0 $2,086,956 $0 $0 $0 $2,086,956
Memo @ $250/LABOR HOUR
GEN U.C. per $ 0] 0 004 0 0 0.04
SMALL TOOLS & CONSUMABLES 21,341,140.00 $ 0 $0 $0 $853.646 $0 $0 $853.646
Memo: @ 4% of construction labor $.
GEN U.C.per HRS 0.08 $31.58 2,526 0 0 0 0 2,526
GENERAL CLEANUP 521,739.00 HRS 41,739 CN-LABR $1,318,121 $0 $0 $0 $0 $1,318,121
Memo. @ 8% of construction labor hours
GEN U.C. per HRS 005 $34.52 1.726 0 0 0 o] 1.726
CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE 521,739.00 HRS 26,087 CN-SKWK $900,522 $0 $0 $0 $0 $900,522
Memo: @ 5% of labor hours.
GEN U.C. per wks 40 $70.00 2800 0 0 0 2800
QA Manager 104.00 wks 4160 CN-MGR $291,200 $0 $0 $0 $0 $291,200
GEN U.C. per wks 40 $20.00 800 0 0 0 0 800
QA Clerk 104.00 wks 4,160 CN-CLRK $83,200 $0 $0 $0 $0 $83,200
GEN U.C. per wks 120 $40.00 4800 0 0 0 0 4800
QC Inspector (ave 3 inspectors) 104.00 wks 12,480 CN-SUPR $499,200 $0 $0 $0 $0 $499,200
GEN U.C. per wks 40 0 315.2 0 0 0 315.2
QA/QC Pickup (1 pickup) 104.00 wks 4,160 OOE2060 $0 $32,781 $0 $0 $0 $32,781
GEN U.C. per Wk 80 $34.20 2736 1250 0 0 0 3986
Craning Allowance - W/ Operator & Oiler 104.00 Wk 8,320 CN-ENGR $284,544 $130,000 $0 $0 $0 $414,544
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT
Client: S. L. Austad

Prepared By:  S.N. Wasley/R.D.Adams
Estimate Type: Project Support

Project Name: QU 7-70 Staged Interim Action

Stage Ml Project - Retrieval System Project - Option 2
Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

Code Description Contractor Otv LIOM _Hrs Resource Labor Equipment Material Subcontractor Other TOTAL
4.2.01 GENERAL CONDITIONS
GEN U.C.per SF 0 0 0 75 0 75
CONSTRUCTIONWAREHOUSE 15,000.00 SF 0 $0 0 $0 $1,125,000 $0 $1,125,000
Memo: Based on Means Facility Cost manual adjusted by our Nine-Block Matrix factors assuming a #6 or 7 on the Matrix.
Subtotal $5,881,134 $2,249,737 $853,646 $1,253,047 $0 $10,237,563
Sales Tax $0 $0 $51,219 $0 $0 $51,219
INEEUSubcontractorOverheads 29.03% $1,707,293 $653,099 $262,682 $363,759 $0 $2,986,833
Subtotal Estimate $13,275,616
Escalation $1,013,814 $387,819 $155,984 $216,005 $0 $1,773,622
Contingency $4,217,386 $1,613,296 $648,882 $898,565 $0 $7,378,129
—-Total 4201 GENERAL CONDITIONS 159,555 $1 2,819,627 $4,903,950 $1,972,413 2,731,377 $0 $22,427,367
4.2.2.01.01.0IDemo Lift Station Concrete
00E1012 GEN U.C. per hr 1 0 91.41 0 0 0 91.41
Cat 330 1.75cy Hoe 80.00 hr 80 O00E1012 $0 $7,313 $0 $0 $0 $7,313
00E2010 GEN U.C. per hr 2 0 62.9 0 0 0 62.9
12 cy End Dump 80.00 hr 160 00E2010 $0 $5,032 $0 $0 $0 $5,032
CN-EQHV GEN U.C. per hr 1 $35.49 35.49 0 0 0 0 35.49
EquipmentOperators, Crane Or Shovel 80.00 hr 80 CN-EQHV $2,839 $0 $0 $0 $0 $2,839
CN-TRHV GEN U.C. per hr 2 $33.48 66.96 0 0 0 0 66.96
80.00 hr 160 CN-TRHV $5,357 $0 $0 $0 $0 $5,357

Truck Drivers, Heavy

INEEL Material Costs where applicable include Idaho State Sales Tax
09/25/2003  15:46:51 Estimating Services Department Page No. 18



DETAIL ITEM REPORT

OU 7-70 Staged Interim Action

Stage Ml Project - Retrieval System Project - Option 2
Project Location: INEEL-RWMC

Estimate Number:5974-2 Option 2-R

Project Name:

Client: S. L Austad
PreparedBy: S.N. Wasley/R.D.Adams
Estimate Type: Project Support

Code Description Contractor Otv UoM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL
4.2.02.01.01.01 Demo Lift Station Concrete
CN-LABE GEN U.C.per hr 2 $32.44 64.88 0 0 0 0 64.88
LABORER EXCAVATION, BACKFILL, FOUNDATIONS, 80.00 hr 160 CN-LABE $5,190 $0 $0 $0 $0 $5,190
TRENCHES
Subtotal $13.386 $12,345 $0 $0 $0 $25,731
Sales Tax $0 $0- $0 $0 $0 $0
INEEUSubcontractorOverheads 29.03% $3,886 $3,584 $0 $0 $0 $7,470
Subtotal Estimate $33,201
Escalation $2,308 $2,128 $0 %0 $0 $4,436
Contingency $9,599 $8,852 $0 $0 $0 $18.451
-—Total 4.202.01.01.01 Demo Lift Station Concrete 400 $29,179 $26,909 $0 $0 $0 $56,088
4202010102 DemolLift Station Electrical
00E1310 ELEC U.C. per hr 1 0 68.68 0 0 0] 68.68
Grove RT522 20 tn Hydraulic Crane 10.00 hr 10 O0OE1310 $0 $687 $0 $0 0 $687
CN-EQHV ELEC U.C. per hr 1 $35.49 35.49 0 0 0 0 35.49
EquipmentOperators, Crane Or Shovel 10.00 hr 10 CN-EQHV $355 $0 $0 $0 $0 $355
00E2040 ELEC U.C. per hr 1 0 11.08 0 0 0 11.08
1500016 GVW Flatbed 10.00 hr 10 00E2040 $0 $111 $0 $0 $0 $111
CN-TRHV ELEC U.C. per hr 1 $33.48 33.48 0 0 0 0 33.48
Truck Drivers, Heavy 10.00 hr 10 CN-TRHV $335 $0 $0 $0 $0 $335
00E2060 ELEC U.C.per hr 1 0 7.88 0 0 0 7.88
3/4 tn 4x4 Pickup 40.00 hr 40 00E2060 $0 $315 $0 $0 $0 $315
INEEL Material Costs where applicable include Idaho State Sales Tax
09/25/2003 15:46:51 Estimating Services Department Page No. 19



DETAIL ITEM REPORT

ProjectName:  OU 7-70 Staged Interim Action Client: S. L. Austad
Stage Ill Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

Code Description Contractor Otv UoM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL

4.2.02.01.01.02 Demo Lift Station Electrical

CN-ELEC ELEC U.C.per hr 2 $35.89 7178 0 0 0 0 71.78
Electricians 40.00 hr 80 CN-ELEC $2,871 $0 $0 $0 $0 $2.871
Subtotal $3,561 $1,113 $0 $0 $0 $4,674
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractorOverheads 48.10% $1,713 $535 $0 $0 $0 $2,248
Subtotal Estimate $6,922
Escalation $705 $220 $0 $0 $0 $925
Contingency $2,931 $916 $0 $0 $0 $3,847
—Total 42.02.01.01.02 Demo Lift Station Electrical 100 $8,909 $2,784 $0 $0 $0 $11,693
4.2.02.01.01.03 Demo Fire Pipe in Berm
00E1012 GEN U.C.perhr 1 0 91.41 0 0 0 91.41
Cat 330 1.75cy Hoe 20.00 hr 20 O00E1012 $0 $1,828 $0 $0 $0 $1,828
00E2010 GEN U.C. per hr 2 0 62.9 0 0 0 62.9
12 cy End Dump 20.00 hr 40 00E2010 $0 $1,258 $0 $0 $0 $1,258
CN-EQHV GEN U.C. perhr 1 $35.49 35.49 0 0 0 0 35.49
EquipmentOperators, Crane Or Shovel 20.00 hr 20 CN-EQHV $710 $0 $0 $0 $0 $710
CN-TRHV GEN u.C.perhr 2 $33.48 66.96 (o] 0 0 (o] 66.96
Truck Drivers, Heavy 20.00 hr 40 CN-TRHV $1,339 $0 $0 $0 $0 $1,339
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name:  OU 7-70 Staged Interim Action

Stage Il Project - Retrieval System Project - Option 2
Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

Client:
Prepared By:

S. L. Austad
S.N. Wasley/R.D.Adams
Estimate Type: Project Support

09/25/2003 15:46:51

Estimating Services Department

Code Description Contractor Otv oo Hrs— Resource Labor Equipment Subcontractor Other TOTAL
4.2.02.01.01.03 Demo Fire Pipe in Berm
CN-LABE GEN U.C. per hr 2 $32.44 64.88 0 0 0 0 64.88
LABORER EXCAVATION, BACKFILL, FOUNDATIONS, 20.00 hr 40 CN-LABE $1,298 $0 $0 $0 $0 $1,298
TRENCHES
Subtotal $3,347 $3,086 $0 $0 $0 $6,433
Sales Tax $0 $0 $0 $0 $0 $0
INEEVSubcontractor Overheads 29.03% $972 $896 $0 $0 $0 $1,867
Subtotal Estimate $8,300
Escalation $577 $532 $0 $0 $0 $1,109
Contingency $2.400 $2,213 $0 $0 $0 $4.613
-—Total 4.20201.01.03 Demo Fire Pipe in Berm 100 $7,295 $6,727 $0 $0 $0 $14,022
420201.01.04 Excavate New Basin
00E1012 GEN U.C. per hr 1 0 91.41 0 0 0 91.41
Cat 330 1.75cy Hoe 60.00 hr 60 O0E1012 $0 $5.485 $0 $0 $0 $5,485
CN-EQHV GEN U.C.per hr 1 $35.49 35.49 0 0 0 (] 35.49
Equipment Operators, Crane Or Shovel 60.00 hr 60 CN-EQHV $2,129 $0 $0 $0 50 $2,129
00E2010 GEN U.C. per hr 2 0 62.9 0 0 0 62.9
12 cy End Dump 60.00 hr 120 00E2010 0 $3,774 $0 $0 $0 $3,774
INEEL Material Costs where applicable include Idaho State Sales Tax



Project Name: QU 7-70 Staged Interim Action

Stage il Project - Retrieval System Project - Option 2

Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

DETAIL ITEM REPORT

Client:
Prepared By:

S L. Austad
S.N. Wasley/R.D.Adams
Estimate Type: Project Support

Cade Description Contractor Qtv UOM Hrs Resource Labor Equipment Subcontractor Other TOTAL
420201.01.04 Excavate New Basin
CN-TRHV GEN u.C.perhr 2 $33.48 66.96 0 0 0 0 66.96
Truck Drivers, Heavy 60.00 hr 120 CN-TRHV $4,018 $0 $0 $0 $0 $4,018
Subtotal $6,147 $9,259 $0 $0 50 $15,406
Sales Tax $0 $0 $0 50 $0 $0
INEEL/Subcontractor Overheads 29.03% $1,784 $2,688 $0 $0 $0 $4,472
Subtotal Estimate $19,878
Escalation $1,060 $1,596 $0 $0 $0 $2,656
Contingency $4,408 56,639 $0 $0 $0 511,047
—-Total 4.202.01.01.04 Excavate New Basin 180 $13,399 $20,181 $0 $0 $0 $33,580
4.2.02,01.01.05 Relocate North Berm
00E1012 GEN U.C. per hr 1 0 91.41 0 0 0 91.41
Cat 330 1.75¢cy Hoe 240.00 hr 240 0QOEt012 $0 $21,938 0 $0 $0 $21,938
00E0610 GEN U.C. per hr 1 0 75.65 0 0 0 75.65
Cat 815 Sheepsfoot 240.00 hr 240 O0QE0610 $0 $18,156 50 $0 $0 $18,156
00E0962 GEN U.C.perhr 1 0 86.72 0 0 0 86.72
Cat D7 Dozer 240.00 hr 240 00E0962 $0 $20,813 50 $0 50 $20,813
CN-EQHV GEN u.C.perhr 3 $35.49 106.47 0 0 0 0 106.47
Equipment Operators, Crane Or Shovel 240.00 hr 720 CN-EQHV $25,553 50 $0 $0 50 525,553
00E2010 GEN U.C.perhr 2 0 62.9 (] 0 0 62.9
12 cy End Dump 240.00 hr 480 O00E2010 $0 $15,096 $0 $0 50 $15,096
INEEL Material Costs where applicable include Idaho State Sales Tax

09/25/2003 15:46:51

Estimating Services Department
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Project Name: QU 7-10 Staged Interim Action

DETAIL ITEM REPORT

Stage Il Project - Retrieval System Project - Option 2

Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

Client:
Prepared By:

S. L. Austad
S.N. Wasley/R.D.Adams
Estimate Type: Project Support

Caode Description Contractor Otv oM Hrs— Resource Labor EauiDment Subcontractor Other TOTAL
4.2.02.01.01.05 Relocate North Berm
CN-TRHV GEN U.C. per hr 2 $33.48 66.96 0 0 0 0 66.96
Truck Drivers, Heavy 240.00 hr 480 CN-TRHV $16,070 $0 $0 0 $0 $16,070
Subtotal $41,623 $76,003 $0 $0 $0 $1 17,626
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractorOverheads 29.03% $12,083 $22,064 $0 $0 $0 $34,147
Subtotal Estimate $151,773
Escalation $7.175 $13,102 0 0 0 $20,277
Contingency $29,847 $54,499 $0 $0 $0 $84,346
—-Total 4.2.02.01.01.05 RelocateNorth Berm 1,200 $90,728 $165,668 $0 0 $0 $256,396
4.2.02.01.01.06 Ex & Backfill Discharae Pipe
00E1012 GEN U.C. per hr 1 0 91.41 0 0 0 91.41
Cat 330 1.75¢cy Hoe 30.00 hr 30 00E1012 $0 $2,742 $0 0 $0 $2,742
00E0610 GEN U.Cper hr 1 0 75.65 0 0 0 75.65
Cat 815 Sheepsfoot 30.00 hr 30 00E0610 $0 $2,270 $0 $0 $0 $2,270
CN-EQHV GEN U.C. per hr 2 $35.49 70.98 0 0 0 0 70.98
EquipmentOperators, Crane Or Shovel 30.00 hr 60 CN-EQHV $2,129 $0 $0 $0 $0 $2,129
Subtotal $2,129 $5.012 $0 $0 $0 $7,141
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractorOverheads 29.03% $618 $1,455 $0 $0 $0 $2,073
Subtotal Estimate $9,214
Escalation $367 $864 $0 0 $0 $1,231
Contingency $1,527 $3,594 $0 $0 $0 $5,121
—Total 4202010106 Ex & Backfill Discharge Pipe 60 $4,642 $10,924 $0 $0 $0 $15,566

INEEL
09/25/2003 15:46:51

Estimating Services Department

Material Costs where applicable include Idaho State Sales Tax
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Project Name:  OU 7-70 Staged Interim Action

Stage HI Project - Retrieval System Project - Option 2
Project Location: INEEL-RWMC

Estimate Number:5974-2 Option 2-R

DETAIL ITEM REPORT

Client:
Prepared By:

S L. Austad
S.N. Wasley/R.D.Adams

Estimate Type: Project Support

Code Description Contractor Qtv UOM Hrs. Resource Labor Eauiument Material _Subcontractor Other TOTAL
4.2.02.01.02.01 Concrete Lift Station

GEN U.C. per sf 0.1 $31.58 3.158 0.02 0 0 0 3.178
Fine Grade 80.00 sf 8 CN-LABR $253 $2 $0 $0 $0 $254
GEN U.C. per sf 0.2 $37.16 7.432 1.35 0 0 0 8.782
Form & Strip 720.00 sf 144 CN-CARC $5,351 $972 $0 $0 $0 $6,323
GEN U.C.perib 0.012 $43.50 0.522 0.05 0.35 0 0 0.922
Place Rebar 1,44000 b 17 CN-IRON $752 $72 $504 $0 $0 $1,328
GEN U.C.percy 05 $31.58 15.79 0 100 0 0 115.79
Place Concrete 12.00 cy 6 CN-LABR $189 $0 $1,200 $0 $0 $1,389
GEN U.C.per sf 0006 $31.58 0.19 0.02 0 0 0 0.21
Screed Concrete 160.00 sf 1 CN-LABR $30 $3 $0 $0 $0 $34
GEN U.C. per sf 0.015 $31.58 0.474 0.08 0 0 0 0.554
Trowel Concrete 160.00 sf 2 CN-LABR $76 $13 $0 $0 $0 $89
GEN U.C.per sf 0.01 $31.58 0.316 0.06 0 0 0 0.376
Cure Concrete 880.00 sf 9 CN-LABR $278 $53 $0 $0 $0 $331
GEN U.Cper b 0.08 $37.16 2.973 0 3 0 0 5.973
Embeds 1,000.00 b 80 CN-CARC $2,973 $0 $3,000 $0 $0 $5,973
Subtotal $9,902 $1,114 $4,704 $0 $0 $15,720
Sales Tax $0 $0 $282 $0 $0 $282
INEEUSubcontractor Overheads 29.03% $2,874 $324 $1,448 $0 $0 $4,645
Subtotal Estimate $20,648
Escalation $1,707 $192 $860 $0 $0 $2,759
Contingency $7,100 $799 $3,575 $0 $0 $11,475
—Total 4.2.02.01.02.01 Concrete Lift Station 267 $21,583 $2,429 $10,869 $0 $0 $34,881

INEEL
09/25/2003 15:46:51

Material Costs where applicable include Idaho State Sales Tax

Estimating Services Department
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DETAIL ITEM REPORT

Project Name: QU 7-70 Staged Interim Action Client: S. L. Austad
Stage lll Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

LCaode Description Contractor Otv UOM -Hrs  Resource Labor Equipment Material Subcontractor Other TOTAL

4.2.02.01.02.02 Ductbank Concrete

GEN U.C.per sf 0.18 $37.16 6.689 1.35 0 0 0 8.039

Form & Strip 200.00 sf 36 CN-CARC $1,338 $270 $0 $0 $0 $1,608

GEN U.C.per ib 0.012  $43.50 0.522 0.05 0.35 0 0 0.922

Place Rebar 420.00 b 5 CN-IRON $219 $21 $147 $0 $0 $387

GEN U.C.per cy 2 $31.58 63.16 0 100 0 0 163.16

Place Concrete 6.00 cy 12 CN-LABR $379 $0 $600 $0 $0 $979

Subtotal $1,936 $291 $747 $0 $0 $2,974

Sales Tax $0 $0 $45 $0 $0 $45

INEEUSubcontractor Overheads 29.03% $562 $84 $230 $0 $0 $876

Subtotal Estimate $3,895

Escalation $334 $50 $136 $0 $0 $520

Contingency $1,388 $209 $568 $0 $0 $2,165

—-Total 4.2.02.01.0202 Ductbank Concrete 53 $4,220 $634 $1,726 0 $0 $6,580

4.2.02.01.05 METALS

STEEL U.C.persf 0.3 $43.50 13.05 0 5 0 0 18.05

Grating 40.00 sf 12 CN-IRON $522 $0 $200 $0 $0 $722
INEEL Material Costs where applicable include Idaho State Sales Tax
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Project Name: QU 7-70 Staged Interim Action

Stage Ml Project - Retrieval System Project - Option 2
Project Location: INEEL-RWMC

Estimate Number:5974-2 Option 2-R

DETAIL ITEM REPORT

Client:
Prepared By:

S. L. Austad
S.N. Wasley/R.D.Adams

Estimate Type: Project Support

Cade Description Contractor Qtv UoM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL
42020105 METALS
STEEL U.C. perea 15 $43.50 652.5 0 1000 0 0 1652 5
Gates 200 ea 30 CN-IRON $1,305 $0 $2,000 $0 $0 $3,305
Subtotal $1,827 $0 $2,200 $0 $0 $4,027
Sales Tax $0 $0 $132 $0 $0 $132
INEEUSubcontractorOverheads 41.93% $766 $0 $978 0 0 $1,744
Subtotal Estimate $5,903
Escalation $346 0 $442 $0 $0 $789
Contingency $1,441 $0 $1,839 $0 $0 $3.281
—-Total 42020105 METALS 42 $4,381 $0 $6,591 0 $0 $9,972
42020115 MECHANICAL
PIPE U.C.perif 0.75 $39.33 29.498 0 30 0 0 59.498
6" Pipe 20.00 If 15 CN-PIPE $590 $0 $600 $0 $0 $1,190
PIPE U.C.perea 2 $39.33 78.66 0 10 0 0 83.66
Pipe Supports 10.00 ea 20 CN-PIPE $787 $0 $100 $0 $0 $887
PIPE U.C.perea 2 $39.33 78.66 0 2000 0 0 2078.66
Totalizer 1.00 ea 2 CN-PIPE $79 $0 $2,000 $0 $0 $2,079
INEEL Material Costs where applicable include Idaho State Sales Tax

09/25/2003 15:46:51

Estimating Services Department
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DETAIL ITEM REPORT

Project Name:  OU 7-70 Staged Interim Action Client: S. L Austad
Stage Ml Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

LCode Description Contractor Otv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL

4.2.02.01 ISMECHANICAL

PIPE U.C.per If 0.3 $39.33 11.799 0 1 0 0 25.799
30 CMP Discharge Pipe 400.00 If 120 CN-PIPE $4,720 $0 $5,600 $0 0 $1 0,320
Subtotal $6,175 $0 $8,300 $0 $0 $14,475
Sales Tax $0 $0 $498 $0 $0 $498
INEEUSubcontractorOverheads 48.10% $2,970 $0 $4,232 0 $0 $7,203
Subtotal Estimate $22,175
Escalation $1,222 $0 $1,741 $0 $0 $2,963
Contingency $5,082 $0 $7,241 $0 $0 $12,324
---Total 4.2.02.01.15MECHANICAL 157 $15,449 $0 $22,012 $0 $0 $37,462
4.2.2.01.16.01Switchaear &Transformers
ELEC U.C. per Ea 2 $35.89 71.78 0 550 0 0 621.78
Fused Disc Switch, 480 volt 3R disc 1.00 Ea 2 CN-ELEC $72 0 $550 $0 0 $622
Memo: Panelpricingis based on GE Buy Log.
Subtotal $72 $0 $550 $0 $0 $622
Sales Tax $0 $0 $33 $0 $0 $33
INEEUSubcontractor Overheads 48.10% $35 $0 $280 $0 $0 $315
Subtotal Estimate $970
Escalation #4 $0 $115 $0 $0 $30
Contingency $59 $0 $480 $0 $0 $539
—Total 4.2.02.01.16.01Switchgear & Transformers 2 $180 $0 $1,459 $0 $0 $1,638
4.2.02.01.16.0Racewavs & Fittinas
ELEC U.C. per Lf 0.15 $35.89 5.384 0 1.35 0 0 6.734
1" GRS conduit 20.00 If 3 CN-ELEC $108 $0 $27 $0 $0 $135
ELEC U.C.per Ea 0.35 $35.89 12.56 0 12 0 0 24.56
1" LB w/GASK and Cover 2.00 Ea 1 CN-ELEC $25 $0 $24 $0 $0 $9
INEEL Material Costs where applicable include Idaho State Sales Tax
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Project Name:  OU 7-70 Staged Interim Action

Stage Ml Project - Retrieval System Project " Option 2

Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

DETAIL ITEM REPORT

Client: S L. Austad
Prepared By: S.N. Wasley/R.D.Adams
Estimate Type: Project Support

INEEL

09/25/2003 15:46:51

Estimating Services Department

Material Costs where applicable include Idaho State Sales Tax
PageNo. 28

Code Description Contractor Otv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL
4.2.02.01.16.0Racewavs & Fittinas
ELEC U.C. perif 0.2 $35.89 7.178 0 25 0 0 9.678
1" LTF Conduit 10.00 If 2 CN-ELEC $72 $0 $25 %0 $0 $97
ELEC u.C.pertf 0.1 $35.89 3.589 0 2.75 0 0 6.339
2" rigid conduit 200.00 Lf 20 CN-ELEC $718 $0 $550 $0 $0 $1,268
ELEC U.C. perEa 0.1 $35.89 3.589 0 1 0 0 4.589
2 spacers 20.00 Ea CN-ELEC $72 $0 $20 $0 $0 $92
ELEC U.C. perLf 0.12 $35.89 4.307 0 35 0 0 7.807
P-1000 Unistrut 20.00 Lf 2 CN-ELEC $36 $0 $70 0 $0 $156
ELEC U.C.perLs 4 $35.89 143.56 0 50 0 0 193.56
P-1000 Unistrut fitings, allowance 1.00 Ls 4 CN-ELEC $144 $0 $50 $0 $0 $194
Subtotal $1,224 $0 $766 $0 0 $1,990
Sales Tax $0 $0 $6 $0 $0 $46
INEEUSubcontractor Overheads 48.10% $589 $0 $391 $0 $0 $979
Subtotal Estimate $3,015
Escalation $242 $0 $161 $0 $0 $403
Contingency $1,007 $0 $668 $0 $0 $1,676
—-Total 4.2.02.01.16.0PRaceways& Fittings 34 $3,062 $0 $2,032 $0 $0 $5,094
4.2.02.01.16.08 onductors & Grounding
ELEC U.C.perLf 0.02 $35.89 0.718 0 0.35 0 0 1.068
#2 bare copper 250.00 Lf 5 CN-ELEC $79 $0 $88 $0 $0 $267
ELEC U.C. perLf 0.012 $35.89 0.431 0 0.13 0 0 0.561
#8 thhn copper wire 1,000.00 Lf 12 CN-ELEC 431 $0 $1 30 $0 $0 61
ELEC U.C. perLs 4 $35.89 143.56 0 50 0 0 193.56
Allowance for jet-line, tru tape, pull rope 1.00 Ls 4 CN-ELEC $144 $0 $50 $0 $0 94



Project Name:

OU 7-70 Staged Interim Action

Stage Ml Project - Retrieval System Project ~ Option 2
Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

DETAIL ITEM REPORT

Client:
PreparedBy:

S.L.Austad

S.N. Wasley/R.D.Adams

Estimate Type: Project Support

INEEL
09/25/2003

15:46:51

Estimating Services Department

Code Description Contractor Qty UOM Hrs. Resource Labor Equipment  Material Subcontractor  Other _TOTAL _
4.2.02.01.16.03 Conductors & Grounding
ELEC U.C. per ea 0.25 $35.89 8.973 0 0.5 0 0 9.473
Terminations 20.00 ea 5 CN-ELEC $179 $0 $10 $0 $0 $189
Subtotal $933 $0 $278 $0 $0 $1,211
Sales Tax $0 $0 $17 %0 $0 $17
INEEVSubcontractor Overheads 48.10% $449 $0 $141 $0 $0 $590
Subtotal Estimate $1,818
Escalation $185 $0 $58 $0 $0 $243
Contingency $768 $0 $242 $0 $0 $1,010
---Total 4.2.02.01.16.03 Conductors & Grounding 26 $2,335 $0 $736 $0 $0 $3,071
4.2.02.01.16.04Testing
ELEC U.C.per Ls 30 $35.89 1076.7 0 0 0 0 1076.7
Testing of systems and equipment 1.00 Ls 30 CN-ELEC $1,077 $0 $0 $0 $1,077
Subtotal $1,077 0 $0 $0 $0 $1,077
Sales Tax 0 $0 $0 0 $0 $0
INEEL/Subcontractor Overheads 48.10% $518 $0 $0 $0 $0 $518
Subtotal Estimate $1,595
Escalation $213 $0 $0 $0 0 $213
Contingency $886 $0 $0 $0 $0 $886
—-Total 4.2.02.01.16.04 Testing 30 $2,694 $0 $0 $0 $0 $2,694
4.2.02.02.01 RFS EARTHWORK
DIRT U.C. per CY 0 0] 0] 351 0 351
FOUNDATION EXCAVATION 4,855.00 CY 0 $0 $0 0 $17,041 $0 $17,041
DIRT U.C.perCY 0 0 0 13.87 0 13.87
FOUNDATION BACKFILL& COMPACT 4,456.00 CY 0 0 0 $0 $61,805 $0 $61,805

Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name: QU 7-70 Staged Interim Action Client: S. L. Austad
Stage Ml Project - Retrieval System Project - Option 2 Prepared By:  S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

Code Description Contractor Otv _UOM  -Hrs Resource Labor Eguipment Material Subcontractor  Other TOTAL

42020201 RFS EARTHWORK

DIRT U.C. perCY (] 0 0 3.51 0 3.51
OVERBURDEN STAGING PIT EXCAVATION 3,513.00 CY 0 $0 $0 $0 $12,331 $0 $12,331
DIRT U.C.perCY 0 0 0 13.87 0 13.87
PIT BACKFILL& COMPACT 597.00 CY 0 $0 $0 $0 $8,280 $0 $8,280
DIRT U.C. per CY 0 0 0 18 0 18
SPREADEXCESSEXCAVATEDMATERIAL 3,315.00 CY 0 $0 $0 $0 $5,967 $0 $5,967
PILING U.C. per SF 0.095 $37.43 3.555 4.674 15.38 0 0 23.609
SHEET PILING 7,875.00 SF 748 B40 $28,000 $36,804 $121,118 $0 $0 $185,921
PILING U.C.perLS 142 537.43 5314.53 4881.69 0 0 0 10196.22
SHEET PILING - MOB/DEMOB 1.00 S 142 B40 MOB $5,315 $4,882 $0 0 0 $10,196
Subtotal $33,314 $41,686 $121,118 $105,424 $0 $301,541
Sales Tax $0 $0 $7,267 $0 $0 $7,267
INEEUSubcontractorOverheads 41.93% $13,970 $17,480 $53,835 $44,207 $0 $129,493
Subtotal Estimate $438,301
Escalation $6,317 $7,905 $24,345 $19,991 $0 $58,557
Contingency $26,277 $32,881 $101,266 $83,155 $0 $243,580
—-Total 42020201 RFSEARTHWORK 890 $79,878 $99,951 $307,831 $252,777 $0 $740,437
4.2.02.02.02 WASH BAY EARTHWORK
DIRT U.C. per CY 0 0 0 3.51 0 3.51
FOUNDATION EXCAVATION 32400 CY 0 $0 $0 $0 $1,137 $0 $1,137
DIRT U.C. per CY 0 0 0 13.87 0 13.87
FOUNDATION BACKFILL & COMPACT 119.00 CY 0 $0 $0 $0 $1,651 $0 $1,651
INEEL Material Costs where applicable include Idaho State Sales Tax
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Project Name:  OU 7-10 Staged Interim Action

Stage llI Project - Retrieval System Project - Option 2

Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

DETAIL ITEM REPORT

Client:
Prepared By:

S L. Austad

S.N. Wasley/R.D.Adams

Estimate Type: Project Support

LCade Description Contractor Otv UoM Hrs Resource Labor EauiDment Material Subcontractor Other TOTAL
4.202.02.02 WASH BAY EARTHWORK
DIRT U.C. perCY 0 0 0 1.8 0 1.8
SPREADEXCESSEXCAVATEDMATERIAL 205.00 CY $0 $0 $0 $369 %0 $369
Subtotal $0 $0 $0 $3,157 $0 $3,157
Sales Tax $0 30 $0 $0 $0 $0
INEEVSubcontractor Overheads 41.93% $0 0 $0 $1.324 $0 $1.324
Subtotal Estimate $4,480
Escalation $0 $0 $0 $599 $0 $599
Contingency 0 $0 $0 $2,490 $0 $2,490
-—Total 4.2.02.02.02 WASH BAY EARTHWORK 0 $0 $0 $0 $7,569 $0 $7,569
4.2.02.02.04 MAIN SUPPORT BUILDING EARTHWORK
DIRT U.C. per CY (] 0 0 3.51 0 3.51
FOUNDATION EXCAVATION 1,938.00 CY $0 $0 $0 $6,802 $0 $6,802
DIRT U.C. per CY 0 0 0 13.87 0 13.87
FOUNDATION BACKFILL& COMPACT 205.00 CY $0 $0 $0 $2,843 $0 $2,843
DIRT U.C. per CY 0 0 0 1.8 0 1.8
SPREADEXCESSEXCAVATEDMATERIAL 1,733.00 CY $0 $0 30 $3.119 $0 $3,119
Subtotal $0 30 $0 $12,765 $0 $12,765
Sales Tax $0 $0 $0 $0 $0 $0
INEEVSubcontractor Overheads 41.93% $0 $0 $0 $5,353 0 $5,353
Subtotal Estimate $18,118
Escalation $0 $0 $0 $2,421 0 $2,421
Continaencv 0 0 $0 $10,069 0 $10,069
—-Total 4.202.02.04 MAIN SUPPORT BUILDING EARTHWORK 0 $0 $0 $0 $30,607 $0 $30,607

INEEL
09/25/2003  15:46:51

Material Costs where applicable include Idaho State Sales Tax

Estimating Services Department

PageNo.



Project Name:  OU 7-10 Staged Interim Action

Stage Ml Project - Retrieval System Project - Option 2

Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

DETAIL ITEM REPORT

Client:
Prepared By:

S L. Austad
S.N. Wasley/R.D.Adams

Estimate Type: Project Support

Caode Description Contractor Otv UoM rs Resource Labor Eauipment Material Subcontractor Other TOTAL
4.2.02.02.0CHARACTERIZATION AIRLOCK EARTHWORK
DIRT U.C. perCY 0 (] 0 3.51 0 351
FOUNDATION EXCAVATION 1,024.00 CY 0 $0 $0 $0 $3,594 $0 $3,594
DIRT U.C. per CY 0 0 0 13.87 0 13.87
FOUNDATIONBACKFILL & COMPACT 9A43.00 CY 0 $0 0 $0 $13,079 0 $13,079
DIRT U.C. per CY 0 0 0 1.8 0 1.8
SPREADEXCESSEXCAVATEDMATERIAL 81.00 CcY 0 $0 $0 0 $146 $0 $146
Subtotal $0 $0 $0 $16,819 0 $16,819
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractorOverheads 41.93% $0 $0 $0 $7.053 $0 $7.053
Subtotal Estimate $23,872
Escalation $0 $0 $3,189 $0 $3,189
Contingency 0 0 $0 $13,267 $0 $13,267
—-Total 4.2.02.02.07 CHARACTERIZATION AIRLOCK EARTHWORK 0 $0 $0 $40,328 $0 $40,328
4.2.02.03 ROADWAYS & PAVING
GEN U.C. per TN 0 0 0 80 0 80
4" ASPHALT PAVING 1.283.00 TN 0 $0 $0 $0 $102.640 $0 $102,640
GEN U.C. per CYD 0 0 0 35 0 35
LEVELING COURSUCRUSHED GRAVEL 1,082.00 CYD 0 $0 $0 $0 $37,870 $0 $37,870

INEEL

09/25/2003 158.46:51

Estimating Services Department

Material Costs where applicable include Idaho State Sales Tax
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Project Name: QU 7-10 Staged Interim Action

Stage /Il Project - Retrieval System Project - Option 2

Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

DETAIL ITEM REPORT

Client:
Prepared By:

S. L. Austad

S.N. Wasley/R.D.Adams

Estimate Type: Project Support

Code Description Contractor Otv UoMm rs Resource Labor Equipment Material Subcontractor Other TOTAL
4.2.02.03 ROADWAYS& PAVING
GEN U.C. per CYD 0 0 (o] 15 0 15
PIT RUN FILL 2,100.00 CYD 0 $0 $0 $0 $31,500 $0 $31,500
Subtotal $0 $0 $0 $172,010 $0 $172,010
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractor Overheads 29.03% $0 $0 $0 $49,935 $0 $49,935
Subtotal Estimate $221,945
Escalation $0 $0 $0 $29,652 $0 $29,652
Contingency $0 $0 $0 $123,343 $0 $123,343
—-Total 4.2.02.03 ROADWAYS & PAVING 0 $0 $0 $374,939 $0 $374,939
4.2.03.01 RFS CONCRETE
GEN U.C.per CY 0 0 0 430 0 430
FOUNDATIONWALLS 24400 CY 0 $0 $0 $0 $104,920 $0 $104,920
GEN U.C.perCY 0 0 0 430 0 430
COLUMN FOOTINGS 155.00 CY 0 $0 $0 $0 $66,650 $0 $66,650
GEN U.C.per CY 0 0 0 430 0 430
EXISTING RAIL FDN. TOPPING 541.00 CY 0 $0 $0 0 $232,630 $0 $232,630
GEN U.C. perCY 0 0 0 430 0 430
FLOORS 541.00 CY 0 $0 $0 $0 $232,630 $0 $232,630
GEN U.C. per CY 0 0 0 430 0 430
AGV TRACK 577.00 CY 0 $0 $0 $0 $248,110 $0 $248,110
INEEL Material Costs where applicable include Idaho State Sales Tax

09/25/2003 15:46:51

Estimating Services Department
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DETAIL ITEM REPORT

Project Name: QU 7-70 Staged Interim Action Client: S. L. Austad
Stage Ml Project - Retrieval System Project - Option 2 PreparedBy:  S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

Cade DescriDtion Contractor Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL

4.2.03.01RFS CONCRETE

GEN U.C.per CY 0 0 0 430 0 430
OVERBURDEN STAGING PIT WALLS & BASE SLAB 636.00 CY 0 0 $0 0 $273,480 0 $273,480
Subtotal $0 $0 $0 $1,158,420 $0 $1,158,420
Sales Tax $0 $0 $0 0 $0 $0
INEEL/Subcontractor Overheads 29.03% $0 $0 $0 $336,289 0 $336,289
Subtotal Estimate $1,494,709
Escalation $0 $0 $0 $199,693 $0 $199,693
Contingency $0 $0 $0 $830,699 $0 $830,699
-—Total 4.2.08.01RFS CONCRETE 0 $0 $0 $0 2,525,101 $0 2,525,101
4.2.03.0AWASH BAY CONCRETE
GEN U.C. percy 0] 0 (] 430 (o] 430
BASIN FLOOR &WALLS 47.00 CY 0 %0 $o $0 $20,210 0 $20,210
Subtotal $0 $0 $0 $20,210 $0 $20,210
Sales Tax $0 $0 $0 %0 $0 $0
INEEUSubcontractorOverheads 29.03% $0 $0 $0 $5,867 $0 $5.867
Subtotal Estimate $26,077
Escalation $0 0 $0 $3,484 0 $3,484
Contingency $0 0 $0 $14,493 0 $14,493
—-Total 4.2.03.02 WASH BAY CONCRETE 0 $0 $0 0 $44,053 $0 $44,053
4.2.03.0MAIN SUPPORT BUILDING CONCRETE
GEN U.C. perCY 0 0 (0] 430 430
FLOOR & FOUNDATIONWALLS 955.00 CY 0 $0 $0 $0 $410,650 0 $410,650
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name: QU 7-70Staged Interim Action

Stage Ill Project - Retrieval System Project - Option 2
Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

Client:
Prepared By:

S. L. Austad
S.N. Wasley/R.D.Adams

Estimate Type: Project Support

Code Description Contractor Otv UoOM rs Resource Labor Eauipment Material Subcontractor Other TOTAL
4.2.03.04MAIN SUPPORT BUILDING CONCRETE
Subtotal 0 0 $0 10,650 0 $410,650
Sales Tax $0 0 $0 $0 $0 $0
INEEUSubcontractorOverheads 29.03% 0 0 $0 $1.19,212 $0 $119,212
Subtotal Estimate $529,862
Escalation $0 $0 $0 $70,790 $0 $70,790
Contingency $0 $0 0 $294,476 $0 $294,476
—-Total 4.2.03.04 MAIN SUPPORT BUILDING CONCRETE 0 $0 $0 $0 $895,127 $0 $895,127
4.2.03.07 CHARACTERIZATION AIRLOCK CONCRETE
GEN U.C.perCY 0 0] 0 430 0 430
FLOOR & FOUNDATIONWALLS 159.00 CY 0 $0 $0 $0 $68,370 $0 $68,370
Subtotal $0 $0 $0 $68,370 $0 $68,370
Sales Tax $0 $0 $0 $0. $0 $0
INEEUSubcontractorOverheads 29.03% $0 $0 $0 $19,848 $0 $1 9,848
Subtotal Estimate $88,218
Escalation $0 $0 $0 $11,786 $0 $1 1,786
Continaencv $0 $0 $0 $49.028 $0 $49.028
—Total 4.2.03.07/ CHARACTERIZATIONAIRLOCK CONCRETE 0 $0 $0 $0 $149,032 0 $149,032
4.2.06.01 OIRFS STRUCTURAL STEEL
STEEL U.C.per TONS 102 $42.71 435676 24157 1668 0 0 2345.246
STRUCTURAL STEEL & TRUSS 1,718.00 TONS 17,524 STEEL1 $748,491 $415,017 $2,865,624 $0 $0 $4,029,133

INEEL
09/25/2003 15:46:51

Estimating Services Department

Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name: QU 7-10Staged Interim Action Client: S. L Austad
Stage lll Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: /INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

Code Description Contractor otv UoM Hrs Resource Labor Equipment  Ma zrial Subcontractor  Other TOTAL

4.20501.01 RFS STRUCTURAL STEEL

Subtotal $748,491 $415,017 $2,865,624 $0 $0 $4,029,133
Sales Tax $0 $0 $171,937 $0 $0 $171,937
INEEUSubcontractorOverheads 41.93% $313,865 $174,029 $1,273,741 $0 $0 $1,761,635
Subtotal Estimate $5,962,705

Escalation $141,931 $78,697 $575,990 $0 $0 5796,617
Contingency $590,385 $327,352 $2,395,925 $0 $0 $3,313,661

—-Total 42050101 RFS STRUCTURAL STEEL 17,524 $1,794,672 $995,095 $7,203,217 $0 $0 $10,072,983

4.2.05.01.02 RFS MISC. METALS

055207800020 STEEL U.C. perL.F. 0.125 $43.62 5.452 0.346 14.4 0 0 20.199
Railings, industrial welded, 2 rail, 3'-6" high, 12,866.00 L.F 1,608 E4 $70,152 $4,453 $185,270 $0 $0 $259.875
1-1/2" pipe

055145000020 STEEL U.C.perV.L.F. 0.64 $43.62 27.917 1.772 55.5 0 0 85.189
Ladder, steel, 20" wide, bolted to concrete, with 286.00 V.LF. 183 E4 $7,984 $507 $15,873 $0 $0 $24,364
cage

055303400474 STEEL U.C. per S.F. 0.093 $41.67 3.875 2.36 11.2 0 0 17.435
Floor grtg, plaf, cross bars @ 2* o.c., 1-1/4" x 21,112.00 SF. 1,963 E2 $81,813 $49,822 $236,454 $0 $0 $368,089
3/16", over 300 S.F.

055177000100 STEEL U.C. per Riser 1.067 $43.62 46.543 2.954 137 0 0 186.497
Stair, stl, sfty nsg, stl stringers, grtg trd, 72.00 Riser 77 E4 $3,351 $213 $9,864 $0 $0 $13,428
pipering, 4'-0“ wide

STEEL U.C.per EA 0 0 0 15000 0 15000
EMERGENCY EXIT STAIRWAYS -ALLOWANCE 6.00 EA G E4 $0 $0 $0 $90,000 $0 $90,000
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name:  OU 7-10 Staged Interim Action Client: S. L. Austad
Stage Ml Project - Retrieval System Project = Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

Code Description Contractor Otv UoM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL
4.2.05.01.02RFS MISC. METALS

STEEL U.C.per LBS 0.013 $43.62 0.545 0.035 3 0 0 3.58
HEPA FILTER PLATFORMS 900.00 LBS 11 E4 $491 $31 $2,700 $0 $0 $3.222
Subtotal $163,791 $55,025 $450,162 $90,000 $0 $758,978
Sales Tax $0 $0 $27,010 $0 $0 $27,010
INEEUSubcontractorOverheads 41 _93% $68,682 $23,074 $200,092 $37,740 $0 $329,588
Subtotal Estimate $1,115,575
Escalation $31,058 $10,434 $90,482 $17,066 $0 $149,041
Contingency $129,192 $43,402 $376,377 $70,989 $0 $619,960
—-Total 4.2.05.01.02RFS MISC. METALS 3,043 $392,724 $131,935 $1,144,123 $215,795 $0 $1,884,576
42,0502 WASH BAY METALS
STEEL U.C. per SF 0.26 $43.50 11.31 6.41 30.75 0 0 48.47
HD SST GRATING FLOOR 850.00 SF 221 CN-IRON $9,614 $5,449 $26,138 $0 $0 $41,200
STEEL U.C. per TON 20 $43.50 870 56 6000 0 0 6926
SST GRATING SUPPORTMEMBERS 4.25 TON 85 CN-IRON $3,698 $238 $25,500 $0 $0 $29,436
STEEL U.C. per SF 2 $43.62 87.24 5.537 21 0 0 113.777
BASIN SST LINER 1,335.00 SF 2,670 E4 $116,465 $7,393 $28,035 $0 $0 $151,893
Subtotal $129,776 $13,079 $79,673 $0 $0 $222.528
Sales Tax $0 $0 $4,780 $0 $0 $4,780
INEEUSubcontractor Overheads 41.93% $54.419 $5.484 $35.414 $0 $0 $95.317
Subtotal Estimate $322,626
Escalation $24,609 $2,480 $16,014 $0 $0 $43,103
Contingency $102,363 $10,316 $86,614 $0 $0 $179.293
-—Total 4.2.05.02 WASH BAY METALS 2,976 $311,167 $31,360 $202,494 $0 $0 $545,021
INEEL Material Costs where applicableinclude Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name: QU 7-10Staged Interim Action Client: S L. Austad
Stage Il Project - Retrieval System Project = Option 2 Prepared By:  S.N. Wasley/R.D.Adams
Project Location: /INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

Code Description Contractor Otv UOM Hrs Resource Labor Eauiument Material Subcontractor Other TOTAL

420503 CLEANTRANSFER AIRLOCK METALS

STEEL U.C. per SF 2 $43.62 87.24 5.537 21 0 0 113.777
STAINLESS FLOOR LINER 730.00 SF 1,460 E4 $63,685 $4,042 $15,330 $0 $0 $83,058
Subtotal $63,685 $4,042 $15,330 $0 $0 583,058
Sales Tax $0 $0 $920 $0 $0 $920
INEEUSubcontractor Overheads 41.93% $26,705 $1,695 $6,814 $0 $0 $35,214
Subtotal Estimate $119,192
Escalation $12,076 $767 $3,081 $0 $0 $15,924
Contingency $50,233 $3,188 $12817 $0 50 $66,238
—Total 4.2.05.03 CLEAN TRANSFER AIRLOCK METALS 1,460 $152,699 $9,692 $38,962 $0 $0 $201,354
4.2.05.04 MAIN SUPPORT BUILDING METALS
STEEL U.C. per SF 2 $43.62 87.24 5.538 21 0 0 113.778
GLOVEBOX STAINLESS FLOOR LINER 1,400.00 SF 2,800 E4 $122,136 $7,753 $29,400 $0 $0 $159,289
STEEL U.C. per TON 102 $42.71 435.676 241.57 1668 0 0 2345.246
PARTION WALL SUPPORT 60.00 TON 612 STEEL1 $26,141 $14,494 $100,080 $0 $0 3140.715
Memo: Allow 3.67 Ibs/sf of wall area for support steel. Assume necessary due to 24' height of walls.
STEEL U.C. per EA 9 $42.71 384.42 213.15 770 0 0 1367.57
STAIRS/LANDINGS OVER RAIL FOUNDATION 6.00 EA 54 STEEL1 $2,307 $1,279 $4,620 $0 $0 $8,205
Subtotal $150,583 $23,526 $134.100 $0 $0 $308,209
Sales Tax $0 $0 $8,046 $0 $0 $8,046
INEEUSubcontractor Overheads 41.93% $63.144 $9.865 $59.606 $0 $0 $132.615
Subtotal Estimate $448,870
Escalation $28,554 $4,461 $26,954 $0 $0 $59,969
Contingency $118.775 $18,556 $112.120 $0 $0 $249.451
—Total 4.205.04 MAIN SUPPORT BUILDING METALS 3,466 $361,056 $56,408 $340,826 $0 $0 $758,290
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name: QU 7-70 Staged Interim Action Client: S. L Austad
Stage M Project ~ Retrieval System Project - Option 2 Prepared By:  S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

Code Description Contractor Otv UOM  Hrs Resource Labor Eauipment Material Subcontractor QOther TOTAL

4.2.05.06 HYAC ROOM METALS

STEEL U.C.per SF 2 $43.62 87.24 5.538 21 0 0 113.778
STAINLESSFLOOR LINER 6.500.00 SF 13,000 E4 $567,060 $35,994 $136,500 $0 $0 $739,554
STEEL U.C.per LBS 0.013 $43.62 0.545 0.035 3 0 0 3.58
HEPA FILTER PLATFORMS 4350.00 LBS 54 E4 $2,372 $151 $13,050 $0 $0 $15,572
Subtotal $569,432 $36,144 $149,550 $0 $0 $755,126
Sales Tax $0 $0 $8,973 $0 $0 $8.973
INEEUSubcontractorOverheads 41.93% $238,780 $15,156 $66,473 $0 $0 $320,410
Subtotal Estimate $1,084,509
Escalation $107,977 $6,854 $30,060 $0 $0 5144,890
Contingency $449,148 $28.509 $125,038 $0 $0 $602.695
—Total 4.205.05 HVAC ROOM METALS 13,054 $1,365,337 $86,664 $380,094 $0 $0 $1,832,095
4.2.05.06
STEEL U.C. per SF 2 $43.62 87.24 5.538 21 0 0 113.778
STAINLESSFLOOR LINER 850.00 SF 1,700 E4 $74,154 $4,707 $17,850 $0 $0 $96,711
Subtotal $74,154 $4,707 $17,850 $0 $0 $96,711
Sales Tax $0 $0 $1,071 $0 $0 $1,071
INEEUSubcontractorOverheads 4193 $31,095 $1,974 $7,934 $0 $0 $41,003
Subtotal Estimate $138,785
Escalation $14,061 $893 $3,588 $0 $0 $18,542
Contingency $58,490 $3,713 $14,924 $0 $0 $77,127
—-Total 420506 PERSONNELAIRLOCK METALS 1,700 $177,800 $11,286 $45,367 $0 $0 $234,453
4.2.05.07 CHARACTERIZATIONAIRLOCK METALS
STEEL U.C. per SF 2 $43.62 87.24 5.538 21 0 0 113.778
STAINLESS FLOOR LINER 4,200.00 SF 8,400 E4 $366,408 $23,258 $88.200 $0 $0 $477,866
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name: QU 7-70 Staged Interim Action Client: S L. Austad
Stage Il Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

Cade Description Contractor Qtv (ojw)im Hrs— Resource Labor Eaubment Material Subcontractor  Other TOTAL

4.2.05.07 CHARACTERIZATIONAIRLOCK METALS

Subtotal $366,408 $23,258 $88,200 $0 $0 $477,866
Sales Tax $0 $0 $5,292 $0 %0 $5,292
INEEUSubcontractorOverheads 41.93% $153,646 $9,753 $39,204 0 $0 $202,602
Subtotal Estimate $685,760
Escalation $69,479 $4,410 $17,728 0 $0 $91,618
Contingency $289,010 $18.345 $73,743 0 $0 $381,098
—Total 4.2.06.0/ CHARACTERIZATIONAIRLOCK METALS 8,400 $878,543 $65,765 $224,167 $0 $0 $1,158,476
4.2.08.01 RFS DOORS & WINDOWS
GEN U.C. par EA 5.4 $35.81 193.374 0 1314 0 0 1507.374
DOORS 98.00 EA 529 CN-CARP $18,951 $0 $128,772 30) 0 $147.723
Subtotal $18,951 $0 $128,772 $0 $0 $147,723
Sales Tax $0 $0 $7,726 $0 $0 $7,726
INEEUSubcontractorOverheads 29.03% $5,501 $0 $39,625 $0 $0 $45,127
Subtotal Estimate $200,576
Escalation $3,267 $0 $23,530 $0 $0 $26,797
Contingency $13,590 $0 $97,888 0 $0 $111,478
—-Total 4.2.08.0LRFS DOORS & WINDOWS 529 $41,309 $0 $297,541 %0 %0 $338,850
4.2.08.04
GEN U.Cper EA 0 0 0 9000 0 9000
SPECIAL SINGLE DOORS 8.00 EA 0 $0 0 0 $72,000 0 $72,000
Memo: Special balancingdoors to allow operation with negative pressure on one side.
INEEL Material Costs where applicable include Idaho State Sales Tax
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Project Name:

OU 7-70Staged Interim Action

Stage I Project - Retrieval System Project - Option 2
Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

DETAIL ITEM REPORT

Client:
Prepared By:

S L. Austad

Estimate Type: Project Support

S.N. Wasley/R.D.Adams

Code Description Contractor Otv UoM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL
4.2.08.04 MAIN SUPPORT BLDG. DOORS &WINDOWS
GEN U.C. per EA 0 0 0 13000 0 13000
SPECIAL DOUBLE DOORS 13.00 EA 0 $0 $0 $0 $169,000 $0 $169,000
Memo: Special balancing doors to allow operationwith negative pressure on one side.
Subtotal $0 $0 $0 $241,000 0 $241,000
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractorOverheads 29.03% $0 $0 $0 $69,962 0 $69,962
Subtotal Estimate $310,962
Escalation $0 $0 $0 $41,545 $0 $41,545
Contingency $0 $0 $0 $172,829 $0 $172,829
—-Total 4.2.08.04 MAIN SUPPORT BLDG. DOORS & WINDOWS 0 $0 $0 $0 $525,336 $0 $525,336
4.2.08.10 SPECIALTY DOORS
Memo: Costs for the specialty airlock doors are based on vendor contact provided by the BBWI engineering group.
U.C.per SET 0 0 0 100000 0 100000
15' X 15’ AIRLOCK CLEAN TRANSFER DOORS 2,00 SET 0 $0 $0 $0 $200,000 $0 $200.000
U.C. per SET 0 0 0 100000 0 100000
15X 15 WASH BAY DOORS 2.00 SET 0 $0 $0 $0 $200.000 $0 $200,000
U.C. per SET 0 0 0 100000 0 100000
15’ X 15' MAINTENTANCEGLOVE BOX DOORS 1.00 SET 0 $0 $0 $0 $100,000 $0 5100,000
Subtotal $0 $0 $0 $500,000 $0 $500,000
Sales Tax $0 $0 0 $0 $0 $0
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 [:30) $0
Subtotal Estimate $500,000
Escalation $0 $0 $0 $66,800 $0 $66,800
Contingency $0 $0 $0 $277,894 $0 $277,894
—-Total 4.2.08.10 SPECIALTY DOORS 0 $0 $0 $0 $844,694 $0 $844,694

INEEL
09/25/2003

15:46:51

Estimating Services Department

Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name:  OU 7-70 Staged Interim Action Client: S L. Austad
Stage M Project - Retrieval System Project - Option 2 PreparedBy: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support
Estimate Number:5974-2 Option 2-R
Lode Description Contractor Otv UoM Hrs Resource Labor Eqauipment Material Subcontractor Other TOTAL
4.2.09.04 MAIN SUPPORT BUILDINGFINISHES
092601005200 GEN U.C. per S.F. 0.063 $37.9%6 2.409 0 0.81 0 0 3.219
Ptnwl,5/8",gyp drwl taped bs,wtr res,met 32,328.00 S.F. 2,051 CARP $77,864 %0 $26,186 $0 $0 $104,050
std,NL.B,25Ga,16"0c,3-5/8"w
099109200840 PAINT U.C. per S.F. 0.014 $33.19 0.448 0 0.09 0 0 0.538
Walls&clgs,conc,dry wl or plas,oil base,pnt 2 64,656.00 S.F. 873 PORD $28,970 $0 $5,819 $0 $0 $34,789
coats,sm fin,roller
Subtotal $108,834 $0 $32.005 %0 $0 9138,839
Sales Tax $0 $0 $1,920 $0 $0 $1,920
INEEUSubcontractorOverheads 32.25% $34,752 $0 $10,644 $0 $0 $45,396
Subtotal Estimate $186,155
Escalation $18,916 $0 $5,954 $0 $0 $24,870
Contingency $78,686 $0 $24,769 $0 $0 $103,455
-—Total 4.209.04 MAIN SUPPORT BUILDING FINISHES 2,924 $239,188 $0 $75,293 $0 $0 $314,481
4.2.09.10 STRIPPABLE COATINGS
U.C. perSSF 0 0 0 35 0 35
STRIPPABLE COATINGS- RETRIEVALFACILITYSTRUCTURE ~ 120,400.00 SSF 0 $0 $0 $0 $421,400 $0 $421,400
U.C. perSSF 0 0 0 35 (6] 35
STRIPPABLE COATINGS- CLEAN AIRLOCK TRANSFER 3,611.00 SSF 4} $0 $0 $0 $12,639 $0 $12.639
STRUCTURE
U.C. per SSF 0] 0 (6] 35 0 35
STRIPPABLE COATINGS- HVYAC ROOM STRUCTURE (@ 50% OF 22,509.00 SSF 0 $0 $0 $0 $78,782 $0 $78,782
HVAC ROOM)
U.C. perSSF (0] (0] (] 3.5 0 35
STRIPPABLE COATINGS- PERSONNEL AIRLOCK STRUCTURE  4,066.00 SSF 0 $0 $0 $0 $14,231 $0 $14,231
U.C. per SSF 0 0 0 3.5 0 3.5
STRIPPABLE COATINGS- MAINTENANCE BAY GLOVE BOX 5,215.00 SSF 0 $0 $0 $0 $18,253 $0 $1 8,253
STRUCTURE
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name: QU 7-70 Staged Interim Action Client: S L Austad
Stage lll Project - Retrieval System Project = Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

LCode Description Contractor Qtv oot Hrs— Resource Labor Equipment Material Subcontractor Other TOTAL

4.2.09.10 STRIPPABLE COATINGS

U.C.per SSF 0 0 0 3.5 0 3.5
STRIPPABLE COATINGS- AIRLOCK TO CHARACTERIZATION 15,240.00 SSF 0 $0 $0 $0 $53,340 $0 $53,340
STRUCTURE
Subtotal $0 %0 $0 $598,644 $0 $598,644
Sales Tax $0 0 0 $0 50 $0
INEEUSubcontractorOverheads 0.00% $0 $0 0 $0 $0 $0
Subtotal Estimate $598,644
Escalation $0 $0 $0 $79,979 $0 $79,979
Contingency $0 $0 $0 $332,693 $0 $332,693
—-Total 4.2.09.10 STRIPPABLECOATINGS 0 $0 $0 $0 $1,011,315 $0 $1,011,315
4.2.11.01WASH BAY EQUIPMENT
111791501410 PIPE U.C. perEa. 20 $39.33 736.6 0 0] 0 0 766
Waste handling,for hazardouswaste, 55 gal drum 1.00 Ea. 20 CN-PIPE $707 $0 $0 $0 $0 $787
packer W/HEPA filter
Memo. For load out of Wash Bay filter solids.
PIPE U.CperEA 20 $39.33 7%6.6 0 0 0 0 7366
WASH BAY FILTER FEED PUMP 2.00 EA 40 CN-PIPE $1,573 $0 $0 $0 $0 $1,573

Memo: Taken from estimate #2646 SBW Treatment - NGLW CsIX Study. Actual equipment requirements are undefined at this point in the design development. Used the informationfrom estimate #2646 as an allowance.

INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name:  OU 7-10Staged Interim Action Client: S. L. Austad
Stage Ml Project - Retrieval System Project = Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support
Estimate Number:5974-2 Option 2-R
Cade Description Contractor Qty UoMm Hrs Resource Labor EauiDment Material Subcontractor  Other TOTAL
4.2.11.01 WASH BAY EQUIPMENT
PIPE U.C. per EA 80 $39.33 3146.4 0 0 0 0 31464
WASH BAY FILTER 2.00 EA 160 CN-PIPE $6,293 $0 $0 $0 $0 $6,293

Memo: Taken from estimate #2646 SBW Treatment - NGLW CsIX Study. Actual equipment requirements are undefinedat this point in the design development. Usedthe informationfrom estimate #2646 as an allowance.

Subtotal $8,653 $0 $0 $0 $0 $8,653
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractor Overheads 48.10% $4,162 $0 $0 $0 $0 $4,162
Subtotal Estimate $12,815
Escalation $1,712 $0 $0 $0 $0 $1,712
Continaencv $7.122 $0 $0 $0 $0 $7.122
---Total 4.211.01 WASH BAY EQUIPMENT 220 $21,648 $0 $0 $0 $0 $21,648
421301 FACILITY MOCK-UP
U.C.per LS 0 0 o} 2606000 0 2606000
MOCK-UP COSTS FOR STAGE Iil RETRIEVAL 1.00 LS 0 $0 $0 $0 $2,606,000 $0 $2,606,000
Memo. Mock-up costs are based on the Stage ili teams input. Itwas decided by the team lead to use the GEM projects mock-up costs times two. Based on the current cost to date data sheet provided by the GEM PCE, this
information 1s available in estimatingback-upfile. The cost for the GEM project mock-up was $1,303,388 (roundedto $1,303,000).
Subtotal $0 $0 $0 $2,606,000 $0 $2,606,000
Sales Tax $0 $0 $0 $0 $0 $0
INEEL/Subcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $2,606,000
Escalation $0 $0 $0 $348,162 $0 $348,162
Contingency $0 $0 $0 $1,448,259 $0 $1,448,259
—-Total 421301 FACILITY MOCK-UP 0 $0 $0 $0 $4,402,421 $0 $4,402,421
42130201 ERECT FABRIC STRUCTURES
Memo: Unit costs are based on the GEMproject square footages, this unit costs also include equipment for structure erection, anchoring, door installation and /abor.
U.C. per SF 0 0 11 6.3 0 173
ERECT RFS FABRIC COVERING ONLY 127,300.00 SF 0] $0 $0 $1,400,300 $801,990 $0 $2,202,290
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT
Project Name: QU 7-70 Staged Interim Action Client: S. L Austad
Stage lll Project - Retrieval System Project - Option 2 Prepared By:  S.N. Wasley/R.D.Adams
Project Location: /INEEL-RWMC Estimate Type: Project Support
Estimate Number:5974-2 Option 2-R

Cade Description Contractor Qty UOM rs Resource Labor Equipment Material Subcontractor Other TOTAL
4.2.13.02.01 ERECT FABRIC STRUCTURES
Memo: Unit costs are based on the GEM project square footages, this unit costs also include equipment for structure erection,anchoring, door installation and labor.
U.C.perSF 0 0 26.5 126 0 39.1
ERECT-MAIN SUPPORT BUILDING- FRAME, FABRIC, & 31,200.00 SF 0 $0 $0 $826,800 $393,120 $0 $1,219,920
DOORS
U.C.per SF 0 0 30 12.6 0 426
ERECT-AIRLOCK CHARACTERIZATIONSTRUCTURE- FRAME, 4,200.00 SF 0 $0 $0 $126,000 $52,920 80 $178,920
FABRIC
Subtotal $0 $0 $2,353,100 $1,248,030 30 $3,601,130
Sales Tax $0 $0 $141,186 $0 $0 $141,186
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $3,742,316
Escalation $0 $0 $333,237 $166,737 $0 $499,973
Contingency $0 $0 $1,386,175 $693,581 $0 $2,079,756
—Total 4.2.13.02.01 ERECT FABRIC STRUCTURES 0 $0 $0 $4,213,698 $2,108,347 $0 $6,322,046
4.2.13.02.02 ERECT LINER PANELS
Memo: Costs are based on a surface per square foot from the GEMfacility. The structure is fabricated from stainless steel sheets and carbon steel frames. Thesepanels are to be bolted together to
form a radiological containment area. Thisis the same concept as the GEMproject, with the exceptionthat the panels will be supported by the WESstructure. This cost per surface $F
includes windows for viewingand lighting. This unit cost also includes sealing and pressure testing of the structure.
U.C.per SSF 0 0 0 38.85 0 38.85
ERECT-RCS RETRIEVAL STRUCTURE 120,400.00 SSF 0 $0 $0 $0 $4,677,540 $0 $4,677,540
U.C.perSSF 0 0 0 38.85 0] 38.85
ERECT-RCSWASH BAY STRUCTURE 4,066.00 SSF 0 $0 $0 $0 $157,964 $0 $157,964
U.C. per SSF 0 0 0 38.85 0 38.85
ERECT-RCS CLEAN AIRLOCK TRANSFER STRUCTURE 3,611.00 SSF 0 $0 $0 $0 $140.287 $0 $140,287
U.C. per SSF 0] 0 0 38.85 0 38.85
ERECT-RCSHVAC ROOM STRUCTURE (@ 50% OF HVAC ROOMR2,509.00 SSF 0 $0 $0 $0 $874.475 $0 $874,475
U.C. per SSsF 0] 0 0 38.85 0 38.85
ERECT-RCS PERSONNEL AIRLOCK STRUCTURE 4,066.00 SSF 0 $0 $0 $0 $157,964 $0 $157,964
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name: QU 7-10 Staged Interim Action Client: S. L. Austad
Stage Ml Project - Retrieval System Project - Option 2 PreparedBy: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

Code Description Contractor Qty UOM rs Resource Labor Eauipment Material Subcontractor Other TOTAL

4.2.1302.02 ERECT LINER PANELS

Memo: Costs are based on a surfaceper square foot from the GEMfacility. Thestructure is fabricated from stainless steel sheets and carbon steel frames. Thesepanels are to be bolted together to
form aradiological containmentarea. Thisis the same concept as the GEMproject, with the exceptionthat the panels will be supportedby the WESstructure. Thiscost per surface $F
includes windows for viewingand lighting. This unit cost also includes sealing and pressure testing of the structure.

U.C.per SSF 0 0 0 38.85 0 38.85
ERECT-RCSMAINTENANCEBAY GLOVE BOX STRUCTURE 5,215.00 SSF 0 $0 $0 $0 $202,603 $0 $202,603
U.C. per SSF 0 0 0 38.85 0 38.85
ERECT-RCSAIRLOCK TO CHARACTERIZATION STRUCTURE  15,240.00 SSF 0 $0 $0 $0 $592,074 $0 $592,074
Subtotal $0 $0 $0 $6,802,907 $0 $6,802,907
Sales Tax $0 $0 $0 $0 $0 $0
INEEU/Subcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $6,802,907
Escalation $0 $0 $0 $908,868 $0 $908,868
Contingency $0 $0 $0 $3,780,650 $0 $3,780,650
---Total 4.2.13.02.02 ERECT LINER PANELS 0 $0 $0 $0 $11,492,425 $0 $11,492,425
4.2.14.04 MAIN SUPPORT BLDG. CONVEYING SYSTEMS
STEEL U.C. per LS 120 $42.71 5125.6 2842 0 0 0 79676
MAINT. BAY GLOVEBOX CRANE INSTALLATION 1.00 LS 120 STEEL1 $5,126 $2,842 $0 $0 $0 $7,968
Memo: Basedon Richards. Added 50% to manhours for block #5 of the Nine Block Matrix.
Subtotal $5,126 $2,842 $0 $0 $0 $7,968
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractorOverheads 41.93% $2,149 $1,192 $0 $0 $0 $3,341
Subtotal Estimate $11,309
Escalation $972 $539 $0 $0 $0 $1,511
Contingency $4,043 $2,242 $0 $0 $0 $6,285
— Total 4.2.14.04 MAIN SUPPORT BLDG. CONVEYING SYSTEMS 120 $12,290 $6,815 $0 $0 $19,105
INEEL Material Costs where applicable include Idaho State Sales Tax
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Project Name:  OU 7-10Staged Interim Action

DETAIL ITEM REPORT

Stage Il Project - Retrieval System Project - Option 2

Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

Client: S. L. Austad

Prepared By: S.N. Wasley/R.D.Adams
Estimate Type: Project Support

Code Description Otv UOoM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL
4.2.15.01 . OHVAC - DUCTWORK
HVAC U.C. per LBS 02 $36.82 7.364 0.3 2 0 0 9.664
STAINLESS STEEL DUCTWORK 338,230.00 LBS 67,646 CN-SHEE $2,490,726 $101,469 $676,460 $0 $0 $3,268,655
HVAC U.C. per LBS 0.08 $36.82 2.946 03 075 0 0 3.996
GALVANIZED STEEL DUCTWORK 129,380.00 LBS 10,350 CN-SHEE $381,102 $38,814 $97,035 $0 $0 $%16,951
Subtotal $2,871,827 $140,283 $773,495 0 0 $3,785,605
Sales Tax $0 $0 $46,410 $0 $0 $46,410
INEEUSubcontractorOverheads 45_64% $1,310,576 $64,019 $374,168 $0 $0 $1,748,763
Subtotal Estimate $5,580,778
Escalation $558,769 $27,295 $159,528 0 $0 $745,592
Contingency $2,324,357 $113,540 $663,602 $0 $0 $3,101,499
—Total 4.2.15.01.01HVAC - DUCTWORK 77,996 $7,065,529 $345,137 $2,017,203 $0 $0 $9,427,869
4.2.15.01.02 EXHAUST STACK
U.C. per LBS 0 0 0 3.94 0 3.94
EXHAUST STACK 40"X 65FT HIGH (C.S.) INCLUDING 41,393.00 LBS 0 0 $0 $0 $163,088 0 463,088

BASE

Memo: Costs are based on the exhaust stack built and installed for the GEM project, but sized accordinglyto support this Stage Il project. Assume the stack base to be 105" india. and a 40" dia for the main stack section x 65
ft high, all fabricated from carbon steel materials. Estimatedweight including base to be around 41 ,393bs.

INEEL
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Estimating Services Department

Material Costs where applicable include Idaho State Sales Tax
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Project Name:  OU 7-70 Staged Interim Action

Stage lll Project - Retrieval System Project - Option 2

Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

DETAIL ITEM REPORT

Client:
Prepared By:

S L. Austad
S.N. Wasley/R.D.Adams

Estimate Type: Project Support

Code Description Contractor Hrs Resource Labor Eauiument Material Subcontractor Other TOTAL
4.2.15.01.02 EXHAUST STACK
U.C. per LBS 0 0 0 23 0 2.3
INSTALLATION OF EXHAUST STACK 41,393.00 LBS 0 $0 $0 $0 $95,204 $0 $95,204
Memo: Stack installationcosts are based on the GEM project, and increased accordinglyto the new stack ROM design dimensions. Estimated weight, includingbase 41,393 Ibs
Subtotal $0 $0 $0 $258,292 $0 $258,292
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $258,292
Escalation $0 $0 $0 $34,508 $0 $34,508
Contingency $0 $0 $0 $143,545 $0 $143,545
—Total 4.2.15.01.02 EXHAUST STACK 0 $0 $0 $0 $436,345 $0 $436,345
4.2.15.01.03 EMISSIONSNOC MONITORIONG
Memo: Based on the GEM project designand cost. Assume the GEM project system will be sufficent, not cost adjustment needed for larger stack.
U.C. per EA 0 0 160000 0 0 160000
EXHAUST STACK MONITOIRING EQUIPMENT 0 $0 $0 $160,000 $0 $0 5160,000
U.C. per LS 0 0 0 9000 0 9000
INSTALLATION OF MONITORING EQUIPMENT 0 $0 $0 $0 $9,000 $0 $9,000
U.C. perLS 0 0 [0} 100000 0 100000
VOC MONITORING EQUIPMENT 0 $0 $0 $0 $100,000 $0 $100,000
Memo: Cost are based on an allowance provided by RyanMcMurtrey, Ryan has experiencein this type of system on other projects of this nature.
Subtotal $0 $0 $160,000 $109,000 $0 $269,000
Sales Tax $0 $0 $9,600 $0 $0 $9,600
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $278,600
Escalation $0 $0 $22,659 $14,562 $0 $37,221
Contingency $0 $0 $94,255 $60,576 $0 $154,831
—-Total 4.2.15.01.03 EMISSIONSNOC MONITORIONG 0 $0 $0 $286,513 $184,139 $0 $470,652

INEEL
09/25/2003 15:46:51

Estimating Services Department

Material Costs where applicable include Idaho Stale Sales Tax
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Project Name:

QU 7-70 Staged Interim Action

Stage Ml Project - Retrieval System Project - Option 2
Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

Code Description Contractor
421501.04 HVAC - EQUIPMENT

Memo:

Costs for the equipment are included in theprocurement WBS. Thesedetails only include instalfation labor.

PIPE
INSTALL-MISTELIMINATOR

PIPE
INSTALL-DUSTCOLLECTOR (55,000 CFM)

PIPE
INSTALL-BLOWER300 HP (110,000 CFM)

PIPE
INSTALL-BLOWER 150 HP (37,000 CFM)

PIPE
INSTALL-VFD150 HP FOR FAN MOTORS

PIPE
INSTALL-VFD 300 HP FOR FAN MOTORS

PIPE
INSTALL-FITTRANSMITTERS

PIPE
INSTALL-RFS PENTHOUSE (37,000 CFM)

PIPE
INSTALL-HEPAHOUSINGS 3H X 5W

PIPE
INSTALL-HEPAHOUSINGS 4H X 6W

PIPE
INSTALL-HEPAHOUSINGS 3H X 6W

PIPE

INSTALL-HEPAHOUSINGS DON/DOFT AREAS

INEEL
09/25/2003 15:46:51

U.C.per EA

U.C. per EA

U.C. per EA

U.C. per EA

U.Cper EA

U.C.per EA

U.C. per EA

U.C. per EA

U.C. per EA

U.C. per EA

U.C. per EA

U.C. per EA

otv

1.00

3.00

2.00

2.00

2.00

2.00

4.00

1.00

2.00

2.00

1.00

4.00

UoM

EA

EA

EA

EA

EA

EA

EA

EA

EA

DETAIL ITEM REPORT

Hrs

100
100

130
390

80
80

240

160
320

140
140

Resource Labor

$36.82
CN-SHEE

$36.82
CN-SHEE

$36.82
CN-SHEE

$36.82
CN-SHEE

$36.82
CN-SHEE

$36.82
CN-SHEE

$36.82
CN-SHEE

$36.82
CN-SHEE

$36.82
CN-SHEE

$36.82
CN-SHEE

$36.82
CN-SHEE

$36.82
CN-SHEE

3682
$3.682

4786.6
$14.360

5523
$11,046

3682
$7,364

2835.14
$5,670

3120.7
$6,259

220.92
$884

29456
$2,946

4418.4
$8,837

5891.2
$11,782

5154.8
$5,155

441.84
$1,767

Client:
Prepared By:

S. L. Austad

S.N. Wasley/R.D.Adams

Estimate Type: Project Support

Equipment Material Subcontractor Other TOTAL

1500 o 0 0 5182
$1,500 $0 $0 $0 $5,182
1500 0 0 0 6286.6
$4,500 $0 $0 $0 $18,860
1000 o 0 0 6523
$2,000 $0 $0 $0 $13,046
1000 0 o 0 4682
$2,000 $0 $0 $0 $9,364
0 0 0 0 2835.14

$0 $0 $0 $0 $5.670

0 0 [0} 0 J128.7

$0 $0 $0 $0 $6,259

0 0 o 0 220.92

$0 $0 $0 $0 $884
1000 o 0 0 3945.6
$1,000 $0 $0 $0 $3,946
1500 [0} 0 0 5918.4
$3,000 $0 $0 $0 $11,837
1500 o 0 0 7391.2
$3,000 $0 $0 $0 $14,702
1500 0 0 0 6654.8
$1,500 %0 $0 $0 $6,655
25 0 0 0 466.84
$100 $0 $0 $0 $1,867

Material Costs where applicable include Idaho State Sales Tax

Estimating Services Department

PageNo.



DETAIL ITEM REPORT

Project Name: QU 7-70 Staged Interim Action Client: S L. Austad
Stage Ml Project - Retrieval System Project - Option 2 PreparedBy: ~ S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support
Estimate Number:5974-2 Option 2-R
Code Description Contractor Otv UoM Hrs Resource Labor  Eauipment  Material Subcontractor  Other TOTAL
4.2.15.01.04HVAC - EQUIPMENT
Memo: Costs for the equipmentare included in theprocurement WBS. Thesedetails only includeinstallation labor.
PIPE U.Cper EA 6 $36.82 220.92 0 0 0 0 220.92
INSTALL-PLC CONTROL UNITS 2.00 EA 12 CN-SHEE $442 $0 $0 $0 $0 $442
PIPE U.C. per EA 120 $36.82 4418.4 500 0 0 0 4918.4
INSTALL-AIR COMPRESSOR (25HP) 1.00 EA 120 CN-SHEE $4,41d $500 $0 $0 $0 $4,918
PIPE U.Cper EA 60 $36.82 2209.2 100 0 0 0 2309.2
INSTALL-DESSICANT DRYER/FILTER 1.00 EA 60 CN-SHEE $2,209 $100 $0 $0 $0 $2,309
PIPE U.C. per EA 40 $36.82 1472.8 50 0 0 0 1522.8
INSTALL-72 DIA. DAMPERS (LEAK PROOF) 10.00 EA 400 CN-SHEE $14,720 $500 $0 $0 $0 $15,228
Subtotal $101,550 $19,700 $0 $0 $0 $121,250
Sales Tax $0 $0 $0 $0 $0 $0
INEEL/Subcontractor Overheads 48.10% $48,849 $9,476 $0 $0 %0 $58,326
Subtotal Estimate $179,575
Escalation $20,093 $3,808 $0 0 $0 $23,991
Contingency $83,584 $1 6,215 $0 $0 $0 $99,798
—-Total 4.2.15.01.04HVAC- EQUIPMENT 2,758 $254,076 $49,289 $0 $0 $0 5303,365
4.2.1501.05CHILLER PIPING & EQUIPMENT
Memo: Costs for the equipmentare included in theprocurement WBS. Thesedetails only Include installation labor with the exception of piping materials and insulation.
PIPE U.CpereA 100 $39.33 3933 0 0 0 0 3933
INSTALL-150 TON PACKAGED CHILLER 100 EA 100 CN-PIPE $3,933 $0 $0 $0 $0 $3,933
PIPE U.C. per EA 20 $39.33 786.6 0 0 0 0 786.6
INSTALL-250GALLON WATER TANK 1.00 EA 20 CN-PIPE $707 $0 $0 $0 $0 $707
PIPE U.C. per EA 120 $39.33 4719.6 0 0 0 0 4719.6
INSTALL-BOILER/WATER HEATER 3,000 MBH 1.00 EA 120 CN-PIPE $4,720 $0 $0 $0 $0 $4,720
PIPE U.Cper EA 32 $39.33 1258.56 0 0 0 0 125856
INSTALL-5 HP PUMP 3.00 EA 96 CN-PIPE $3,776 $0 $0 $0 $0 $3,776
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

ProjectName: QU 7-10 Staged Interim Action Client: S. L. Austad
Stage Ml Project - Retrieval System Project = Option 2 PreparedBy: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support
Estimate Number:5974-2 Option 2-R
LCaode Description Contractor Qtv UoM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL
4.2.15.01.05 CHILLER PIPING & EQUIPMENT
Memo: Costs for the equipmentare included in theprocurement WBS. Thesedetails only include installation labor with the exception of piping materials and insulation.
PIPE U.C. per EA 43 $39.33 1691.19 0 0 0 0 1691.19
INSTALL-25HP PUMP 100 EA 43 CN-PIPE $1,691 $0 $0 $0 $0 $1,691
PIPE U.C. per EA 19.3 $39.33 759.07 0 0 0 0 759.07
INSTALL-VFDFOR 5 HP PUMP 1.00 EA 19 CN-PIPE $759 $0 $0 $0 $0 $759
PIPE U.C. per EA 6 $39.33 235.98 0 0 0 0 235.98
INSTALL-PLC CONTROLS UNITS 1.00 EA 6 CN-PIPE $236 $0 $0 $0 $0 $236
PIPE U.C.per EA 12 $39.33 471.96 0 0 o} 0 471.96
INSTALL-3-WAY CONTROL VALVES 500 EA 60 CN-PIPE $2,360 $0 $0 $0 $0 $2,360
PIPE U.C. per EA 8 $39.33 314.64 0 0 0 0 314.64
INSTALL-MANUALCONTROLS VALVES 28.00 EA 224 CN-PIPE $8,810 $0 $0 $0 $0 $8.810
PIPE U.C.per LF 12 $39.33 47.196 0 16 0 0 63.196
5 CHILLER PIPING (INCLUDES HANGERS& FITTINGS) 2,000.00 LF 2400 CN-PIPE $94,392 $0 $32,000 $0 $0 $126.392
PIPE U.C. per LF 0.8 $39.33 31.464 0 8 0 0 39.464
2" CONDENSATE DRAIN PIPING 500.00 LF 400 CN-PIPE $15,732 $0 $4,000 $0 $0 $19,732
PIPE U.C. per LF 0.7 $39.33 27.531 o] 17 0 0 44.531
5 PIPING INSULATION 2,000.00 LF 1,400 CN-PIPE $55,062 $0 $34,000 $0 $0 $89,062
PIPE U.C. per EA 40 $39.33 1573.2 0 0 0 0 1573.2
INSTALL-HEATINGCOIL 300 MBH 200 EA 80 CN-PIPE $3,146 $0 $0 $0 $0 $3,146
PIPE U.C.per EA 60 $39.33 2359.8 0 0 0 0 2359 8
INSTALL-HEATING COIL 420 MBH 100 EA 60 CN-PIPE $2,360 $0 $0 $0 $0 $2,360
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name: QU 7-10 Staged Interim Action Client: S. L. Austad
Stage M Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

Laode Description Contractor Qty oM Hrs— Resource Labor Eauipment Material Subcontractor Other TOTAL
4.2.15.01.05 CHILLER PIPING & EQUIPMENT
Memo: Costs for the equipment are includedin the procurement WBS. Thesedetails only include installation labor with the exception of piping materials and insulation.
PIPE U.C. per EA 80 $39.33 3146.4 0 0 0 0 3146.4
INSTALL-HEATING COIL 1000 MBH 2.00 EA 160 CN-PIPE $6,293 $0 $0 $0 $0 $6,293
Subtotal $204,056 $0 $70,000 $0 $0 $274,056
Sales Tax $0 $0 $4,200 $0 $0 $4,200
INEEUSubcontractorOverheads 48.10% $98,159 $0 $35,693 $0 $0 $133,852
Subtotal Estimate $412,108
Escalation $40,376 $0 $14.682 $0 $0 $55,058
Continoencv $167.955 $0 $61.073 $0 $0 $229.028
—Total 4.2.15.01.05 CHILLER PIPING & EQUIPMENT 5,188 $510,546 $0 $185,648 $0 30 $696,193

4.2.15.02.01 RPS FIRE SYSTEM CONTROLS

Memo: Costs are based on the GEM Project design, assume the same type system and coverage will be required for this facility.
U.C. per SF 0 0 0 3.4 0 34
RPSFIRE SYSTEM CONTROLS (FACILITY FOOT PRINT) 164,400.00 SF [¢] $0 $0 $0 $558,960 30 $558,960
Subtotal $0 $0 $0 $558,960 $0 $558,960
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $558,960
Escalation $0 $0 $0 $74,677 $0 $74,677
Contingency $0 $0 $0 $310,640 $0 $310,640
—-Total 42150201 RPSFIRESYSTEM CONTROLS 0 $0 $0 $0 $944,277 $0 $944,277
4.2.15.02.02 RFS DRY PIPE FIRE PROTECTION
Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultantfor the INEEL. This company has also design and installed many fire
Protection systems at the INEEL, as well as the GEM project.
U.C. per SF 0 0 0 3.65 0 3.65
DRY PIPE FIRE PROTECTION 217,000.00 SF 0 $0 $0 $0 $792,050 $0 $792,050

Memo: Two dry pipe systems are required. One system will cover the area betweenthe fabric outer structure and the liner, the other system will cover the area within the liner.

INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name: QU 7-70 Staged Interim Action Client: S. L. Austad
Stage M Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support
Estimate Number:5974-2 Option 2-R
Cade Description Contractor Qtv UuoMm Hrs Resource Labor Equipment Material Subcontractor  Other TOTAL
4.2.15.02.02 RFS DRY PIPE FIRE PROTECTION
Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire
protection systems at the INEEL, as well as the GEM project.
U.C. perLS 0] (6] 0 8000 0 8000
FEED MAINS 200 LS 0 $0 $0 $0 $16,000 $0 $16,000
Subtotal $0 $0 0 $808,050 $0 $808,050
Sales Tax $0 $0 $0 $0 $0 $0
INEEL/Subcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $808,050
Escalation $0 $0 $0 $107,955 $0 $107,955
Continaencv $0 $0 $0 $449.071 $0 $449.071
—Total 4.2.15.02.02 RFS DRY PIPE FIRE PROTECTION 0 $0 $0 $0 $1,365,077 $1,365,077
4.2.15.02.04 RFS EXTRA HAZARD FOAM SYSTEM
Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire
protection systems at the INEEL, as well as the GEM project.
U.C. per LS 0 0 o] 100000 0 100000
EXTRA HAZARD FOAM SYSTEM (EQIPMENT ONLY) 1.00 LS 0 %0 $0 $0 $100,000 $0 $100,000
U.C. per SF 0 0] 4.35 0 4.35
EXTRA HAZARD FOAM PIPING DISTRIBUTION SYSTEM 90,000.00 SF 0 $0 $0 $0 $391,500 $0 $391,500
INEEL Material Costs where applicable include Idaho State Sales Tax
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Project Name:  OU 7-10 Staged Interim Action

Stage 11 Project - Retrieval System Project - Option 2
Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

DETAIL ITEM REPORT

Client:
Prepared By:

S. L. Austad
S.N. Wasley/R.D.Adams
Estimate Type: Project Support

LCade Description Contractor Qtv oonr HTS™ Resource Labor Eauipment Subcontractor Other TOTAL
4.2.15.02.04RFS EXTRA HAZARD FOAM SYSTEM
Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire
protection systems at the INEEL, as well as the GEM project.
U.C. per EA 0 0 0 10000 0 10000
EXTRA HAZARD FOAM MONITOR NOZZLES 10.00 EA 0 $0 $0 $0 $100,000 $0 $100,000
Subtotal $0 $0 $0 $591,500 $0 $591,500
Sales Tax $0 $0 $0 $0 $0 $0
INEEL/Subcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $591,500
Escalation $0 $0 $0 $79,024 $0 $79,024
Contingency $0 $0 $0 $328,724 $0 $328,724
—Total 4.2.15.02.04 RFS EXTRA HAZARD FOAM SYSTEM 0 $0 $0 $0 $999,249 $0 $999,249
4.2.15.02.05 MAIN SUPPORT BUILDING DRY PIPE SYSTEM
Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire
protection systems at the INEEL, as well as the GEM project.
U.C. par 0 0 0 3.65 0 3.65
MAIN SUPPORT BUILDING STRUCTURE-DRY PIPE FIRE 31,200.00 0 $0 $0 $0 $113,880 $0 $113,880
PROTECTION
U.C. perLS 0 0 0 3000 0 3000
MAIN SUPPORT BUILDING- FEED MAINS 1.00 LS 0 $0 $0 $0 $3,000 $0 $3,000
Subtotal $0 $0 $0 $116,880 $0 $116,880
Sales Tax $0 $0 $0 $0 $0 $0
INEEL/Subcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $116,880
Escalation $0 $0 $0 $15,615 $0 $15,615
Contingency $0 $0 $0 $64,956 $0 $64,956
0 $0 $0 $0 $197,451 $197,451

—-Total 4.2.15.02.05 MAIN SUPPORT BUILDING DRY PIPE SYSTEM

INEEL
09/25/2003 15:46:51

Estimating Services Department

Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name:  OU 7-10 Staged Interim Action Client: S. L Austad
Stage Ill Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: /NEEL-RWMC Estimate Type: Project Support
Estimate Number:5974-2 Option 2-R
Caode Description Contractor Qtv ot Hrs— Resource Labor Eauipment Material Subcontractor  Other TOTAL
4.2.15.02.06 ADDITIONAL MAIN SUPPORT BUILDING FIRE PROTECTIONSYSTEMS
Memo: Costs are based on contactinga local fire protection vendor that has provided many hours of time as a consultantfor the INEEL. This company has also design and installed many fire
protection systems at the INEEL, as well as the GEM project.
U.C. per SF 0 0 0 4.35 0 435
MAINTENCE BAY GLOVE BOX AREA-DRY PIPE FIRE 1,400.00 SF 0 $0 $0 $0 $6,090 $0 $6,090
PROTECTION
U.C. per SF 0 0 0 435 0 4.35
HVAC ROOM 6,500.00 SF 0 $0 $0 $0 $28,275 $0 $28,275
Memo: HVAC CONFINEMENT AREA, 50% OF HVAC AREA, REQUIRES INDEPENDENT FIRE PROTECTION.
U.C.per SF (6] 0 0 435 0 4.35
WASH BAY FIRE PROTECTION 850.00 SF 0 $0 $0 $0 $3,698 $0 $3.698
U.C. per SF 0 0 0 435 0 4.35
PERSONNELAIRLOCK AREA FIRE PROTECTION 850.00 SF 0 $0 $0 $0 $3,698 $0 $3,698
U.C. per SF 0 0 0 4.35 0 435
CLEAN AIRLOCK AREA FIRE PROTECTION 730.00 SF 0 $0 $0 $0 $3,176 $0 $3,176
Subtotal $0 $0 $0 $44,936 0 $44,936
Sales Tax $0 $0 $0 $0 %0 $0
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $44,936
Escalation $0 $0 $0 $6,003 0 $6,003
Contingency 0 $0 $0 $24,973 $0 $24,973
—Total 4.2.15.02.06 ADDITIONAL MAIN SUPPORT BUILDING FIRE 0 $0 $0 $0 $75,912 $0 $75,912
PROTECTIONSYSTEMS
42150207 AIRLOCK TO CHARACTERIZATION FIRE PROTECTION
Memo: Costsare based on contactinga local fire protection vendor that has provided many hours of time as a consultantfor the INEEL. This company has also design and installed many fire
protection systems at the INEEL, as well as the GEM project.
U.C. per SF 0 0 0 3.65 0 3.65
AIRLOCK TO CHARACTERIZATION-DRY PIPE FIRE 8,400.00 SF 0 $0 $0 $0 $30,660 $0 $30.660
PROTECTION
Memo: Two dry pipe systems are required. One system will cover the area betweenthe fabric outer structure and the liner, the other system will cover the area within the liner.
INEEL Material Costs where applicable Include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name:  OU 7-70 Staged Interim Action Client: S. L. Austad
Stage Ml Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC EstimateType: Project Support
Estimate Number:5974-2 Option 2-R
Code Description Contractor Qtv UoM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL
4.2.15.02.0AIRLOCK TO CHARACTERIZATIONFIRE PROTECTION
Memo: Costs are based on contactinga local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire
protection systems at the INEEL, as well as the GEM project.
Subtotal $0 $0 $0 $30,660 $0 $30,660
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $30,660
Escalation $0 $0 $0 $4,096 $0 $4,09
Contingency 0 $0 $0 $17,039 0 $17,039
-—Total 4.2.15.02.0AIRLOCK TO CHARACTERIZATIONFIRE 0 $0 $0 $0 $1,79%5 $0 $51,795
PROTECTION

4.2.15.0BPLANTAIRR

Memo: Costsare based on the GEM Project design, assume the same type system and coverage will be required for this facility. Equipmentcost for the compressor is located in the procurement
was.
U.C.per SF 0 0 0 2.4 0 2.04
RFS PLANT AR DISTRIBUTIONSYSTEM 127,000.00 SF 0 $0 $0 $0 $259,080 $0 $259,080
U.C. per SF 0 0 (o] 2.04 0 2.4
MAIN SUPPORT BUILDING (ALL AREAS) 31,200.00 SF 0 $0 0 $0 $63,648 $0 $63,648
Subtotal $0 $0 $0 $322,728 $0 9322,728
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $322,728
Escalation $0 $0 $0 $43,116 0 $43,116
Contingency $0 0 $0 $1 79,355 0 $179,355
---Total 4.2.15.03PLANTAIR 0 $0 $0 %0 $545,199 $0 $545,199
INEEL Material Costs where applicableinclude Idaho State Sales Tax
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DETAIL ITEM REPORT
Project Name:  OU 7-10 Staged Interim Action Client: S. L. Austad
Stage lll Project - Retrieval System Project - Option 2 PreparedBy: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support
Estimate Number:5974-2 Option 2-R

Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor  Other TOTAL

4.2.15.04 BREATHING AIR

Memo: Costs are based on the GEM Project design, assume the same type system and coverage will be required for this facility. No costs for the breathing air compressor have been included,
assume provided to the project by the BBWI equipmentpool at no cost to this project.
U.C.per SF (o] 0 (] 5.6 (o] 5.6
BREATHING AR DISTRIBUTIONSYSTEM 90,000.00 SF 0 $0 $0 $0 $504,000 $0 $504,000
Memo, Assume 50% less piping due to large open area within the RFS.
U.C. per SF 0 0] 0 11.2 0] 11.2
MAINTENANCE BAY GLOVE BOX - BREATHING AIR 1,400.00 SF 0 $0 $0 $0 $15,680 $0 $15,680
DISTRIBUTION SYSTEM
U.C. per SF 0] 0 0 11.2 0 11.2
HVAC ROOM BREATHINGAIR DISTRIBUTION SYSTEM 6,500.00 SF 0 $0 $0 $0 $72,800 $0 $72,800
U.C. per SF 0 [0} [0} 11.2 0 11.2
PERSONNEL AIRLOCK 850.00 SF 0 $0 $0 $0 $9,520 $0 $9,520
U.C. per SF (0] ] 0] 112 (6] 11.2
CLEAN TRANSFER AIRLOCK 730.00 SF 0 $0 $0 $0 $8,176 $0 $8.176
U.C.per SF 0 0 0 112 0 112
WASH BAY AIRLOCK 850.00 SF 0 $0 $0 $0 $9,520 50 $9,520
Subtotal $0 $0 $0 $619,696 $0 $619,696
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $619,696
Escalation $0 $0 $0 $82,791 $0 $82.791
Contingency $0 $0 $0 $344,394 $0 $344,394
—Total 4.2.1504 BREATHING AR 0 $0 $0 $0 $1,046,881 $0 $1,046,881
421505 DUST SUPPRESSION
Memo: Costsare based on the GEM project. Assume this facility will require three complete GEM facility systems. Thisis based on the area of the dig face in relation to the dig area of the GEM
project.
U.C. per EA 0 0 0 92242 0 92242
DUST SUPPRESSIONSYSTEM (3 COMPLETE SYSTEM) 3.00 EA 0 $0 $0 $0 $276,726 $0 $276,726
INEEL Material Costs where applicable include Idaho State Sales Tax
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Project Name: QU 7-70 Staged Interim Action

Stage Ml Project - Retrieval System Project - Option 2

Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

DETAIL ITEM REPORT

Client:
Prepared By:

S. L. Austad

S.N. Wasley/R.D.Adams
Estimate Type: Project Support

LCode Description Contractor Qtv UOM Hrs Resource Labor Eauipment Subcontractor Other TOTAL
4.2.15.05 DUST SUPPRESSION
Memo: Costsare based on the GEMproject. Assume this facility will require three complete GEM facility systems. Thisis based on the area of the dig facein relation to the dig area of the GEM
project.
Subtotal $0 $0 $0 $276,726 $0 $276,726
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $276,726
Escalation $0 $0 $0 $36,971 $0 $36,971
Contingency $0 $0 $0 $153,790 $0 $153,790
—-Total 4.2.15.05 DUST SUPPRESSION 0 $0 $0 $0 $467,486 $0 $467,486
421506 MISC. MECHANICAL
U.C. per EA 0 0 0 8000 0 8000
MAINT. GLOVE BOX GLOVE PORTS-OVALS 25.00 EA 0 $0 $0 $0 $200,000 $0 $200.000
U.C.per EA 0 0 0 10000 0 10000
MAINT. GLOVE BOX SAMPLE BAG-OUTS 400 EA 0 0 $0 $0 $40,000 $0 $40,000
U.C. per EA 0 0 0 5000 0 5000
MAINT. GLOVE BOX SAMPLE CANS 400 EA 0 $0 $0 $0 $20,000 $0 $20,000
U.C. per EA 0] 0 0 6400 0 6400
MAINT. GLOVE BOX BAG-OUT PORTS 4.00 EA 0 $0 $0 $0 $25,600 $0 $25,600
U.C.per EA 0 0 0 1500 0 1500
MAINT. GLOVE BOX HOIST LOAD CELL 1.00 EA 0 $0 $0 $0 $1,500 $0 $1,500
U.C.per EA 0] (6] 0 2000 (6] 2000
MAINT. GLOVE BOX PORTABLE DECONVAC 1.00 EA 0 $0 $0 $0 $2,000 $0 $2,000
U.C.per LS (o] 0 0 50000 0 50000
MAINT. GLOVE BOX ALLOWANCE FOR REMOTE MAINTENTANCE 1.00 LS 0 $0 $0 $0 $50,000 $0 $50,000
TOOLS
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT
Client: S. L. Austad

OU 7-70 Staged Interim Action
PreparedBy: S.N. Wasley/R.D.Adams

Stage ll Project - Retrieval System Project - Option 2

Project Name:

Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

Estimate Type: Project Support

Code Description Contractor Otv UoM Hrs Resource Labor Eauipment Material Subcontractor  Other TOTAL
4.2.15.06 MISC. MECHANICAL
PIPE U.C. per LF 0.182  $39.33 7.158 0 32.7 0 0 39.858
WASH BAY PIPING ALLOWANCE 640.00 LF 116 CN-PIPE $4,581 $0 $20,928 $0 $0 $25,509
PIPE U.Cper LF 0.182 $39.33 7.158 0 327 0 0 39.858
HVAC ROOM MISC. PIPING ALLOWANCE 9,700.00 LF 1,765 CN-PIPE $69,433 $0 $317,190 $0 $0 $386,623
Subtotal $74,014 $0 $338,118 $339,100 $0 $751,232
Sales Tax $0 $0 $20,287 $0 $0 $20,287
INEEUSubcontractorOverheads 26.96% $35,604 $0 $172,407 $0 $0 $208,011
Subtotal Estimate $979,530
Escalation $14,645 $0 $70,917 $45,304 $0 $130.865
Contingency $60,920 $0 $294,997 $188,454 $0 $544,371
—-Total 4.2.15.06 MISC. MECHANICAL 1,882 $185,183 $896,726 $572,857 $0 $1,654,767
421601 GENERAL FACILITIESELECTRICAL
Memo: Costs are based on the GEMproject calculated square footage.
U.C. per SF 0 0] 0 17 0 17
FACILITY RACEWAYS 158,200.00 SF 0 $0 $0 $0 $2,689,400 $0 $2,689,400
U.Cper SF 0 (o] (] 6.3 0] 6.36
FACILITY WIRE & CABLE 158,200.00 SF 0 $0 $0 $0 $1,006,152 $0 $1,006,152
U.C.per SF 0 0 0 8.75 0 8.75
FACILITY LIGHTING 158,200.00 SF 0 $0 $0 $0 $1,384,250 $0 $1,384,250

INEEL

09/25/2003 15:46:51

Estimating Services Department

Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project N\ame:  OU 7-10 Staged Interim Action Client: S. L. Austad
Stage Il Project - Retrieval System Project - Option 2 PreparedBy: S.N. Wasley/R.D.Adams
Project Location: /INEEL-RWMC Estimate Type: Project Support
Estimate Number:5974-2 Option 2-R
Code Description Contractor Qtv UoM- Hrs— Resource Labor Equipment Material Subcontractor  Other TOTAL
421 6.01 GENERAL FACILITIESELECTRICAL
Memo: Costs are based on the GEM project calculated square footage.
U.C. per SF 0 0 0 5.45 0 5.45
FACILITY MISC. (TELEPHONE, LIGHTNING PROTECTION, 158,200.00 SF 0 $0 $0 $0 $862,190 $0 $862,190
ETC)
Subtotal $0 $0 $0 $5,941,992 $0 $5,941,992
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $5,941,992
Escalation $0 30 $0 $793,850 $0 $793,850
Contingency $0 $0 $0 $3,302,184 $0 $3,302,184
—Total 4216.01 GENERAL FACILITIESELECTRICAL 0 $0 $0 $0 $10,038,027 $0 $10,038,027
4.2.16.02.01 MAIN FEED CONDUITS AND CONDUCTORS
ELEC U.C. per LF 0.1 $35.89 3.589 0 30 0 0 33.589
500 MCM, 5 kv 3-CONDUCTOR MINING POWER CABLE 400.00 LF 40 CN-ELEC $1,436 $0 $12,000 $0 $0 $13,436
ELEC U.C. per LF 0.08 $35.89 2.871 0 19.75 0 0 22.621
250 MCM, 5 kV 3-CONDUCTOR MINING POWER CABLE 400.00 LF 32 CN-ELEC $1,148 $0 $7,900 $0 $0 $9,048
ELEC U.C. per EA 4 $35.89 143.56 0 60 0 0 203.56
500 MCM 5 kV TERMIANTION KITS 6.00 EA 24 CN-ELEC $861 $0 $360 $0 $0 $1,221
ELEC U.C.per EA 4 $35.89 143.56 0 45 0 0 188.56
250 MCM 5 kV TERMIANTION KITS 6.00 EA 24 CN-ELEC $861 $0 $270 $0 $0 $1,131
ELEC U.C. per EA 4 $35.89 14356 0] 0 0 o] 143.56
HI-POT TESTING 6.00 EA 24 CN-ELEC $861 $0 $0 $0 $0 $861
ELEC U.C. per LF 0.054 $35.89 1.938 0 0 0 0 1.938
500 MCM THHN 600 VOLT COPPER WIRE 3,600.00 LF 194 CN-ELEC $6,977 $0 $0 $0 $0 $6,977
Memo: Assume main switchgear is locatedwithin 100feet of the power transformers.
INEEL Material Costs where applicable include Idaho State Sales Tax
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Project Name:  OU 7-10 Staged Interim Action

DETAIL ITEM REPORT

Stage Ml Project - Retrieval System Project - Option 2

Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

Client:
Prepared By:

S. L. Austad
S.N. Wasley/R.D.Adams

Estimate Type: Project Support

Code Description Contractor Qtv oo Hrs— Resource Labor Eauipment Material Subcontractor Other TOTAL
4.2.16.02.01 MAIN FEED CONDUITS AND CONDUCTORS
ELEC U.C. per LF 0.3 $35.89 10.767 0 0 0 0 10.767
5 EMT CONDUITWITH FITTINGSAND SUPPORTS 1,600.00 LF 480 CN-ELEC $17,227 $0 $0 $0 $0 $17,227
Subtotal $29,372 $0 $20,530 $0 $0 $49,902
Sales Tax $0 $0 $1,232 $0 $0 $1,232
INEEUSubcontractor Overheads 48.10% $14,129 $0 $10,468 $0 $0 $24,598
Subtotal Estimate $75,732
Escalation $5.812 $0 $4,306 $0 $0 $10,118
Contingency $24,175 $0 $17,911 $0 $0 $42,087
—-Total 4.2.16.02.01 MAIN FEED CONDUITS AND CONDUCTORS 818 $73,489 $0 $54,447 $0 $0 $127,936
4.2.16.02.02 TRANSFORMERS
ELEC U.Cper EA 76 $35.89 2727.64 1500 16800 0 0 21027.64
1000kVA 4160-480 DIST. TRANSFORMER, S-XFR-1 100 EA 76 CN-ELEC $2,728 $1,500 $16,800 $0 $0 $21,028
Memo: Transformer pricingis based on R. S. Means.
ELEC U.C. per EA 100 $35.89 3589 1500 25200 0 0 30289
2000 kVA 4160-480 DIST. TRANSFORMER, N-XFR-1 1.00 EA 100 CN-ELEC $3,589 $1,500 $25,200 $0 $0 $30.289
Memo: Transformer pricingis based onR. S. Means.
Subtotal $6,317 $3,000 $42,000 $0 $0 $51,317
Sales Tax $0 $0 $2,520 $0 $0 $2,520
INEEUSubcontractorOverheads 48.10% $3,039 $1,443 $21,416 $0 $0 $25,898
Subtotal Estimate 879,734
Escalation $1,250 $594 $8,809 $0 $0 $10,652
Contingency $5,199 $2,469 $36,643 $0 $0 $44,311
—Total 4.2.16.0202 TRANSFORMERS 176 $15,804 $7,506 $111,388 $0 $0 $134,698

INEEL
09/25/2003 15:46:51

Estimating Services Department

Material Costs where applicable include Idaho State Sales Tax
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Project Name:

0OU 7-70 Staged Interim Action

Stage /Il Project - Retrieval System Project - Option 2

Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

DETAIL ITEM REPORT

Client: S L. Austad
Prepared By:

Estimate Type: Project Support

S.N. Wasley/R.D.Adams

INEEL

09/25/2003 15:46:51

Estimating Services Department

Material Costs where applicable include Idaho State Sales Tax
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Lode Description Contractor Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL
421 6.02.03 SITEWORK
ELEC U.C. per EA 0 0 0 10000 0 10000
ALLOWANCE FOR TRANSFOMER PADS 200 EA 0 $0 $0 $0 $20,000 $0 $20,000
Subtotal $0 $0 $0 $20,000 $0 $20,000
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractor Overheads 48.10% $0 $0 $0 $9,621 $0 $9,621
Subtotal Estimate $29,621
Escalation $0 $0 $0 $3,957 $0 $3,957
Contingency $0 $0 $0 $16,461 $0 $16,461
—Total 4.216.02.03 SITEWORK 0 $0 $0 $0 $50,040 S0 $50,040
42160204 SWITCHGEAR
ELEC U.C.per EA 120 $35.89 4306.8 1500 35525 0 0 41331.8
S-MCC-I, 2000 AMP MAIN ,2771408VOLT 1.00 EA 120 CN-ELEC $4,307 $1,500 $35,525 $0 $0 $41,332
ELEC U.C. per EA 160 $35.89 5742.4 1500 46525 0 0 53767.4
MCC-I, 4000 AMP MAIN ,2771408 VOLT 1.00 EA 160 CN-ELEC $5,742 $1,500 $46,525 $0 $0 $53,767
ELEC U.C. per EA 16 $35.89 574.24 0 3375 0 0 3949.24
S-PP-1, 600 AMP 2771480 PANEL 1.00 EA 16 CN-ELEC $574 $0 $3,375 $0 $0 $3,949
ELEC U.C.per EA 8 $35.89 287.12 (0] 1690 0 0 1977.12
s-PP-2, 100 AMP 2771480 PANEL 100 EA 8 CN-ELEC $287 $0 $1,690 $0 $0 $1,977
ELEC U.C. per EA 16 $35.89 574.24 0 3375 0 [0} 3949.24
N-PP-1, 600 AMP 2771480 PANEL 1.00 EA 16 CN-ELEC $574 $0 $3,375 $0 $0 $3,949
ELEC U.Cper EA 16 $35.89 574.24 (0] 3375 0 0 3949.24
L-LP-I1. 600 AMP 2771480 PANEL 1.00 EA 16 CN-ELEC $574 $0 $3,375 $0 $0 $3,949
ELEC U.C. per EA 8 $35.89 287.12 [0} 2450 0 0 2737.12
225 AMP 2771480 LIGHTING, HEAT, AND POWER PANELS 12.00 EA 96 CN-ELEC $3.445 $0 $29,400 $0 $0 $32,845



DETAIL ITEM REPORT

ProjectName:  OU 7-70 Staged Interim Action Client: S. L. Austad
Stage Il Project - Retrieval System Project - Option 2 PreparedBy:  S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support
Estimate Number:5974-2 Option 2-R
Code Description Contractor Otv UoM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL
4.2.16,02.04 SWITCHGEAR
ELEC U.C. per LS 80 $35.89 2871.2 0 5000 0 0 78712
ALOWANCE FOR DISCONNECT SWITCHES 100 LS 80 CN-ELEC $2,871 $0 $5,000 $0 $0 $7,871
Subtotal $18,376 $3,000 $128,265 $0 $0 $149,641
Sales Tax 0 $0 $7,696 $0 $0 $7,696
INEEUSubcontractorOverheads 48.10% $8,839 $1,443 $65,403 $0 $0 $75,685
Subtotal Estimate §233,022
Escalation $3,636 $594 $26,902 $0 $0 $31,132
Contingency $15,124 $2,469 $111,905 $0 $0 $129,499
-—Total 4.2.16.02.04 SWITCHGEAR 512 $45,976 $7,506 $340,171 $0 $0 $393,652
4.2.16.02.05MISC. CONNECTIONS
ELEC U.C.per EA 2 $35.89 71.78 0 50 0 0 121.78
5 HP MOTOR CONNECTION 300 EA 6 CN-ELEC $215 $0 $150 $0 $0 $365
ELEC U.C. per EA 3 $35.89 107.67 0 125 0 0 232.67
25 HP MOTOR CONNECTION 200 EA 6 CN-ELEC $215 $0 $250 $0 $0 $465
ELEC U.C. per EA 4 $35.89 143.56 0 250 0 0 393.56
50 HP MOTOR CONNECTION 1.00 EA 4 CN-ELEC $144 $0 $250 $0 $0 $394
ELEC U.C.per EA 5 $35.89 179.45 0 400 0 0 579.45
150 HP MOTOR CONNECTION 2.00 EA 10 CN-ELEC $359 $0 $800 $0 $0 $1,159
ELEC U.C. Der EA 8 $35.89 287.12 0 600 o] 0 887.12
300 HP MOTOR CONNECTION 2.00 EA 16 CN-ELEC $574 $0 $1,200 $0 $0 $1,774
INEEL Material Costs where applicable include Idaho State Sales Tax
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ProjectName:  OU 7-10 Staged Interim Action

Stage Ml Project - Retrieval System Project = Option 2

Project Location: /INEEL-RWMC
EstimateNumber:5974-2 Option 2-R

DETAIL ITEM REPORT

Client:

Prepared By:

S L Austad

S.N. Wasley/R.D.Adams

Estimate Type: Project Support

THE GEM PROJECT SF)

INEEL
09/25/2003 15:46:51

LCode DescriDtion Contractor Qtv UOM Hrs Resource Labor Eauiument Material Subcontractor Other TOTAL
4.2.16.02.05 MISC. CONNECTIONS
ELEC U.Cper EA 8 $35.89 287.12 0 200 0 0 487.72
CHILLER 1.00 EA 8 CN-ELEC $287 $0 $200 $0 $0 $487
Subtotal $1,795 $0 $2,850 $0 $0 $4,645
Sales Tax $0 $0 $171 $0 $0 $171
INEEUSubcontractor Overheads 48.10% $863 $0 $1,453 $0 $0 $2,316
Subtotal Estimate $7,132
Escalation $355 $0 $598 $0 $0 $953
Contingency $1,477 $0 $2,486 $0 $0 $3,963
—Total 4.216.0205 MISC. CONNECTIONS 50 $4,490 $0 $7,558 $0 $0 $12,048
4.2.16.0206 TESTING
ELEC U.C. per LS 240 $35.89 8613.6 0 0 0 0 8613.6
ALLOWANCE FOR TESTING OF SYSTEMS AND EQUIPMENT 1.00 LS 240 CN-ELEC $8,614 $0 $0 $0 $0 $8,614
Subtotal $8,614 $0 $0 $0 $0 $8,614
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractor Overheads 48.10% $4,143 $0 $0 $0 $0 $4,143
Subtotal Estimate $12,757
Escalation $1,704 $0 $0 $0 $0 $1,704
Contingency $7,090 $0 $0 $0 $0 $7,090
—Total 4.216.0206 TESTING 240 $21,551 $0 $0 $0 $0 $21,551
4.2.16.03 MONITORINGAND CONTROLS
Memo: Unit costs are based on the GEM project calculated square footage. Thisunit cost also included HVAC controls.
U.C. per SF 0 0 0 5.9 0 59
MONITORING AND CONTROLS-INSTRUMENTATION (BASED 01458,200.00 SF 0 $0 $0 $0 $933,380 $0 $933,380

Material Costs where applicable include Idaho State Sales Tax

Estimating Services Department
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DETAIL ITEM REPORT

Project Name: OU 7-70 Staged Interim Action Client: S. L Austad
Stage Il Project - Retrieval System Project - Option 2 PreparedBy: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

EstimateNumber:5974-2 Option 2-R

LCode Description Contractor Qty UoM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL
4216.03 MONITORINGAND CONTROLS
Memo: Unit costs are based on the GEM project calculated square footage. This unit cost also included HVAC controls.
U.C. per SF 0 0 0 15 0 1.5
MONITORING AND CONTROLS-CABLES (BASED ON THE GEM 158,200.00 SF 0 $0 $0 $0 $237,300 $0 $237,300
PROJECT SF)
Memo: Unit costs were adjusted down by 50% from the GEM project due to the economy of scale.
U.C. per SF 0 0 0 1.45 0 1.45
MONITORING AND CONTROLS-RACEWAYS (BASEDON THE 158,200.00 SF 0 0 $0 0 $229,390 $0 $229,390
GEM PROJECT SF)
Memo: Unit costs were adjusted down by 50% from the GEM project due to the economy of scale.
Subtotal $0 $0 $0 $1,400,070 $0 $1,400,070
Sales Tax $0 $0 $0 $0 $0 $0
INEEL/Subcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $1,400,070
Escalation $0 0 0 $187,049 0 $187,049
Contingency $0 $0 0 $778,071 $0 $778.071
---Total 4.216.03 MONITORINGAND CONTROLS 0 $0 $0 $0 $2,365,190 $0 $2,365,190
4.2.16.04 CRITICALITY & RAD MONITORING SYSTEMS INSTALLATION
U.C. per EA 0 0 0 20185 0 20185
CRITICALITY SYSTEM INSTALLATION 3.00 EA 0 $0 $0 $0 $60,555 $0 $60,555
Memo: Basedon the GEM project installationcosts for criticalityequipment.
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name:  OU 7-70 Staged Interim Action Client: S. L Austad
Stage Ml Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support
Estimate Number:5974-2 Option 2-R
Code Description Contractor Qtv uonM. Hes— Resource Labor Equipment Material Subcontractor  Other TOTAL
421604 CRITICALITY & RAD MONITORING SYSTEMSINSTALLATION
U.C. per LS 0 0 0 16349 0 16349
RADIOLOGICAL MONITORING EQUIPMENT INSTALLATION 1.00 LS 0 $0 $0 $0 $16,349 $0 $16,349
Subtotal $0 $0 $0 $76,904 $0 $76,904
Sales Tax $0 $0 $0 $0 0 $0
INEEUSubcontractorOverheads 0.00% $0 0 $0 $0 $0 $0
Subtotal Estimate $76,904
Escalation $0 $0 $0 $10,274 $0 $10,274
Contingency $0 $0 $0 $42,738 $0 $42,738
—-Total 4.2.16.04 CRITICALITY & RAD MONITORING SYSTEMS (] $0 $0 $0 $129,917 $0 $129,917
INSTALLATION
4.2.16.05 CCTV MONITORINGSYSTEM
Memo: Costsare based on the GEMproject calculated square footage.
U.C. per SF 0 0 0 1.36 0 $215,15%
CCTV MONITORING SYSTEM-INSTALLATIONLABOR 158,200.00 SF 0 $0 $0 0 $215,152 $0
Memo: Unitcosts are basedon the GEM project. Camera equipment costs are includedin the procurement WBS.
Subtotal $0 $0 $0 $215,152 $0 $215,152
Sales Tax $0 $0 $0 0 $0 $0
INEEUSubcontractorOverheads 0.00% $0 $0 0 $0 $0 $0
Subtotal Estimate $215,152
Escalation $0 $0 $0 $28,744 $0 $28,744
Contingency $0 $0 $0 $119,568 $0 $119,568
--Total 421605 CCTV MONITORINGSYSTEM [¢] $0 $0 $0 $363,464 $0 $363,464
4.216,06 INTEGRATIONCONTROLS SYSTEM
Memo: Costs are based on input from the Human/Intelligent systems group based on a similar system used for the 3100 cubic meter project. Thesecosts were developed by identifying work scope
tasks and required equipment. Included in the estimateback-up file are the developed spreadsheets identifying these task infull detail.
EO7 BBWI-A U.C. per LS 4980 $73.95 368270.67 0 0 0 0 368270.67
ELECTRONIC ENGINEERING 1.00 LS 4980 EO7 $368,271 $0 $0 $0 $0 $368,271
INEEL Material Costs where applicable include Idaho State Sales Tax
09/25/2003 15:46:51 Estimating Services Department PageNo.



Project Name:

Code Description

QU 7-10Staged Interim Action

Stage Ml Project - Retrieval System Project - Option 2
Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

Contractor

421606 INTEGRATIONCONTROLS SYSTEM

Memo:

Ell
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E28

E24

204

Otv

UoMm

DETAIL ITEM REPORT

rs

Resource Labor

Ecluipment

tasks and required equipment. Included in the estimate back-up file are the developed spreadsheets identifying these task infull detail.

BBWI-A
MECHANICALENGINEERING

BBWI-A
DESIGNER, MECHANICAL

BBWI-A
ELECTRONIC ENGINEERING

BBWI-A
QUALITY ENGINEERING

BBWI-A
SAFETY ENGINEERING

BBWI-A
PROJ MGMNT - ENGINEERING/SCIENTIFIC

BBWI-A
SYSTEMS ENGINEERING

BBWI-A
MANAGER, SCI/ENG FUNCTION

INEEL

09/25/2003

15:46:51

U.C. per LS

U.C. per LS

U.C.per LS

U.C.per LS

U.C. per LS

U.C. perLs

U.C.per LS

U.C. perLS

1.00

1.00

1.00

1.00

1.00

1.00

1.00

1.00

LS

LS

Ls

LS

LS

LS

LS

LS

3600
3,600

3360
3,360

1900
1,900

415

415
415

2076
2,076

585
585

415
415

Estimating Services Department

$81.44
Ell

$62.95
E59

$73.95
EO7

$74.43
E17

$76.85
E19

$96.71
E28

$85.52
E24

$124.64
204

293198.92
$293,199

211517.89
$211,518

140504.87
$140.505

30887.77
$30,888

31894.31
$31,894

200769.21
$200,769

50026.67
$50,027

51724.1
$51,724

8o 8o 8o 8o Bo 8o 8o

8o

Client:
Prepared By:

Subcontractor

8o 8Bo B0 8o 8B. 8. 8o

Bo

S. L. Austad
S.N. Wasley/R.D.Adams
Estimate Type: Project Support

Bo 8o 8Bo 8o 8, 8o 8o

Bo

Other

Costsare based on input from the Human/Intelligent systems group based on a similar system used for the 3100 cubic meter project. Thesecosts were developed by identifying work scope

Bo 8o 8o 8Bo 8s 8o 8o

8o

TOTAL

293198.92
$293,199

211517.89
$211,518

140504.87
$140,505

30887.77
$30,888

31894.31
$31,894

200769.21
$200.769

50026.67
$50,027

51724.1
$51,724

Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name: QU 7-10 Staged Interim Action Client: S. L. Austad
Stage Il Project - Retrieval System Project - Option 2 PreparedBy: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

LCade Description Contractor Otv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOT-L
4.2.16.06INTEGRATION CONTROLS SYSTEM
Memo: Costs are based on input from the Human/Intelligent systems group based on a similar system used for the 3700 cubic meter project. Thesecosts were developed by identifying work scope
tasks and required equipment. Included in the estimate back-up file are the developed spreadsheetsidentifying these task infull detail.
U.C.perLS 0 0 1700000 0 0 1700000
MATERIALS 1.00 LS 0 %0 0 $1,700,000 %0 0 $1,700,000
Subtotal $1,378,794 0 $1,700,000 $0 30) $3,078,794
Sales Tax $0 $0 $102,000 $0 $0 $102,000
INEEL/Subcontractor Overheads 4.94% $1 57,183 $0 $0 0 $0 $157,183
Subtotal Estimate $3,337,977
Escalation $205,207 $0 $240,747 $0 $0 $445,954
Contingency $853,599 $0 $1,001,438 $0 $0 $1,855,037
—-Total 4.2.16.06 INTEGRATIONCONTROLSSYSTEM 17,746 $2,5%4,783 $0 $3,044,185 $0 $0 $5,6338,968
OPC3100 TESTING AND TURNOVER PLANNING
Memo: Percentage allowances derived by the project team on the CSIX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000.
U.C. per & 0 0 (6] (] 0.002 0.002
TESTING & TURNOVER PLANNING 96,817,741.00 $ 0 $0 $0 $0 0 $193,635 $193,635
Subtotal $0 $0 $0 $0 $193,635 $193,635
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $193,635
Escalation $0 $0 $0 $0 $31,137 $31,137
Contingency $0 $0 $0 $0 $160,273 $160,273
-—Total OPC3100 TESTING AND TURNOVER PLANNING 0 $0 $0 $0 $0 $385,045 $385,045
OPC3200 S O.TESTING
Memo: Percentageallowances derivedby fheproject team on the CSiIX/TRU GroutFeasibility Study, produced by Washington Group International, December, 2000.
U.Cper$ 0 0 0 0 0.03 0.03
S. 0.TESTING 96,817,741.00$ 0 $0 $0 $0 $0  $2,904,532 $2,904,532
INEEL Material Costs where applicable include Idaho State Sales Tax

09/25/2003 15:46:51 Estimating Services Department PageNo. 68



DETAIL ITEM REPORT

Project Name: QU 7-10 Staged Interim Action Client: S. L. Austad
Stage lll Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support
Estimate Number:5974-2 Option 2-R
Code Description Contractor Qtv UOM Hrs Resource Labor Equipment Material Subcontractor  Other TOTAL
OPC3200 S. O.TESTING
Memo: Percentageallowances derived by the project team on the CS/X/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000.
Subtotal $0 $0 $0 $0 $2,904,532 $2,904,532
Sales Tax $0 0 $0 $0 $0 $0
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $2,904,532
Escalation $0 $0 $0 $0 $467,049 $467,049
Contingency $0 $0 $0 $0 $2,404,096 $2,404,096
—-Total OPC3200 S. O. TESTING 0 $0 $0 $0 $0 $5,775,677 $5,775,677
OPC3300 ORR SUPPORT
Memo: Percentageallowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000.
UC.per $ 0 0 0 0] 0.002 0.002
ORR SUPPORT 96,817,741.00 $ 0 0 $0 $0 $0 $212,999 $212,999
Subtotal $0 $0 $0 $0 $212,999 $212,999
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate §212,999
Escalation $0 $0 $0 $0 $34,250 $34,250
Continoencv $0 $0 $0 $0 $176,300 $176,300
—-Total OPC3300 ORR SUPPORT 0 $0 $0 $0 $0 $423,550 5423,550
OPC3400 FACILITY ACCEPTANCE REVIEW
Memo: Percentageallowances derived by the project team on the CS/X/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000.
UC. per$ 0 (0] (0] 0 0.001 0.001
FACILITY ACCEPTANCE REVIEW 96,817,74100 $ 0 $0 $0 $0 $0 $145,227 $145,227
INEEL Material Costs where applicableinclude Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name:  OU 7-70 Staged Interim Action Client: S L. Austad
Stage lll Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support

Estimate Number:5974-2 Option 2-R

Code Description Contractor Qtv Uom rs.  Resource Labor Equipment Material Subcontractor  Other TOTAL
0PC3400 FACILITY ACCEPTANCE REVIEW
Memo: Percentageallowances derived by the project team on the CSIX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000.
Subtotal $0 $0 $0 $0 $145,227 $145,227
Sales Tax $0 $0 $0 $0 $0 $0
INEEL/Subcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $145,227
Escalation $0 $0 $0 $0 $23,352 $23,352
Contingency $0 $0 $0 $0 $120,205 $120,205
—Total OPC3400 FACILITY ACCEPTANCE REVIEW 0 $0 $0 $0 $0 $288,784 $288,784
OPC3500 RADIOLOGICAL CONTROL SUPPORT
Memo: Percentageallowances derived by the project team on the CSIX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000.
U.C.per § 0 0 0 0 0.001 0.0
RAD CONTROL SUPPORT 96,817,741.00 $ 0 $0 $0 $0 $0 $106,500 $106,500
Subtotal $0 $0 $0 $0 $106,500 $106,500
Sales Tax $0 $0 $0 $0 $0 $0
INEEL/Subcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $106,500
Escalation $0 $0 $0 $0 $17,125 $17,125
contingency $0 $0 $0 $0 $88,150 $88,150
—Total OPC3500 RADIOLOGICAL CONTROL SUPPORT 0 $0 $0 $0 $0 $211,775 $211,775
OPC3600 OPERATOR TRAINING
Memo: Percentageallowances derived by the project team on the CS/X/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000.
U.C. per $ 0 ] o] 0 0.02 0.02
OPERATOR TRAINING 96,817,741.00 $ 0 $0 $0 $0 $0  $1,936,355 $1,936,355
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name: QU 7-70 Staged Interim Action Client: S. L Austad
Stage Il Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support
Estimate Number:5974-2 Option 2-R
Cade Description Contractor Qty UoM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL
OPC3600 OPERATOR TRAINING
Memo: Percentage allowances derived by the project team on the CS/X/TRU Grout Feasibllity Study, produced by WashingtonGroup International, December, 2000.
Subtotal $0 $0 $0 $0 $1,936,355 $1,936,355
Sales Tax $0 $0 $0 $0 $0 $0
INEEL/Subcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $1,936,355
Escalation $0 $0 $0 $0 $311,366 $311,366
Contingency $0 $0 $0 $0 $1,602,731 $1,602,731
---Total OPC3600 OPERATOR TRAINING 0 $0 $0 $0 $0 $3,850,451 $3,850,451
OPC3700 OPERATING PROCEDURES
Memo: Percentage allowances derived by the project team on the CS/X/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000.
U.C.per $ 0 (o] (] 0 0.004 0.004
OPERATING PROEDURES 96,817,741 .00 $ 0 $0 $0 $0 $0 $425,998 $425,998
Subtotal $0 $0 $0 $0 $425,998 $425,998
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $425,998
Escalation $0 $0 $0 $0 $68,500 $68,500
Contingency $0 $0 $0 $0 $352.601 $352.601
-—Total OPC3700 OPERATING PROCEDURES (] $0 $0 $0 $0 $847,099 $847,099
OPC3800 START-UP COORDINATION
Memo: Percentage allowances derived by the profect team on the CS/X/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000.
U.C.per $ 0 0 0 0 0001 0.001
STARTUP COORDINATION 96,817,741.00 $ 0 $0 $0 $0 $0 $125,863 $125,863
INEEL Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

Project Name:  OU 7-10Staged Interim Action

Stage lll Project - Retrieval System Project - Option 2
Project Location: INEEL-RWMC
Estimate Number:5974-2 Option 2-R

Client:
Prepared By:

S. L Austad
S.N. Wasley/R.D.Adams

Estimate Type: Project Support

Code Description Contractor Qtv QoM. Hes . Resource Labor Eauipment Material Subcontractor Other TOTAL
0OPC3800 START-UP COORDINATION
Memo: Percentage allowances derived by the project team on the CSIX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000.
Subtotal $0 $0 $0 $0 $125,863 $1 25.863
Sales Tax $0 0 $0 $0 0 $0
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 0
Subtotal Estimate $125,863
Escalation $0 $0 $0 $0 $20,239 $20,239
Contingency $0 $0 $0 $0 $104,177 $1 04,177
—Total OPC3800 START-UP COORDINATION 0 $0 $0 $0 $0 $250,279 $250,279
OPC3900 SPARES
Memo: In support of start-up and testing only. Percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December,
2000.
U.C. per LS 0] (] 0.06 (] 0 0.06
SPARES 9,595,247.00 LS 0 $0 $0 $575,715 $0 $0 $575,715
Memo: Calculatedat 6% of procurement costs less RCS and fabric structures procurement costs.
Subtotal $0 $0 $575,715 $0 $0 $575.715
Sales Tax $o $0 $34,543 $0 $0 $34,543
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 0
Subtotal Estimate $610,258
Escalation $0 $0 $98,129 $0 $0 $98.129
Continpency $0 $0 $505,113 $0 $0 $505,113
—Total OPC3900 SPARES 0 $0 $0 $1,213,501 $0 $0 $1,213,501
7.0 PROJECT MANAGEMENT
Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111- LCB, estimate # 5374-1. Also considered were
percentage allowancesderived by the project team on the CS/X/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000. Wherelarge discrepencies
occurred, an average of the two percentages was applied here.
U.C.per$ (0] (0] (0] ] 0.09 0.09
PROJECT MANAGEMENT SUPPORT 96,817,74100 $ 0 $0 $0 $0 $0  $8,713,597 $8,713,597

INEEL
09/25/2003 15:46:51

Estimating Services Department

Material Costs where applicable include Idaho State Sales Tax
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DETAIL ITEM REPORT

ProjectName:  OU 7-70 Staged Interim Action Client: S. L. Austad
_ ~ Stage Ml Project - Retrieval System Project - Option 2 Prepared By: S.N. Wasley/R.D.Adams
Project Location: INEEL-RWMC Estimate Type: Project Support
Estimate Number:5974-2 Option 2-R
Caode DescriDtion Contractor Qty Uuom Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL
7.0 PROJECT MANAGEMENT
Memo: Percentage of constructionand procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-O STAGE 111- LCB, estimate # 5974-1. Also considered were

percentage allowances derived by the project team on the C8/X/TRU Grout Feasibility Study, produced by WashingtonGroup International,December,2000. Wherelarge discrepencies
occurred, an average of the two percentages was applied here.

Subtotal $0 $0 $0 $0 $8,713,597 $8,713,597
Sales Tax $0 $0 $0 $0 $0 $0
INEEUSubcontractorOverheads 0.00% $0 $0 $0 $0 $0 $0
Subtotal Estimate $8,713,597
Escalation 0 $0 $0 $0 $932,355 $932,355
Contingency $0 $0 $0 $0  $4,129,686 $4,129,686
—-Total 7.0 PROJECT MANAGEMENT 0 $0 $0 $0 $0  $13,775,637 $13,775,637
Subtotal OU 7-10 STAGE lll - RETRIEVAL SYSTEM PROJECT - OPTION # $13,108,384 $3,143269 $42,975467 $36,719,872 $50,935,125 L
Sales Tax 2 $0 $0 $2,578,528 $0 $0 $2,578,528
$4,429,368 $1,020,812 $2,744,774 $1,070,169 $0 $9,265,123
INEEUSubcontractor Overheads
Subtotal Estimate $2,343,044 $556,321 $4,696,427 $4,167,902 $5,194,599 G e e
Escalation $9,746,624 $2,314,214 $28459,382 $22,318,031 $29,945,101 $16,958,293
Contingency $92,783,352
Total oU 7-10 STAGE Iil - RETRIEVAL SYSTEM PROJECT- OPTION 326,679 $29,627,420 $7,034,615 $81,454578 $64,275974 $86,074,826 $268,467,413
#2
INEEL Material Costs where applicableinclude Idaho State Sales Tax
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